

## Progress of the contract during the month of April 2018

| 1  | 2   | 3   | 4  | 5  | 6                         | 7                        |
|--|---|---|--|--|---------------------------|--------------------------|
| Contract No & Date                                   | Name of Contractor  | Value of Contract(in )                          | Schedule date of Completion of supplies. contract  | Actual date of start of Work             | Actual Date of Completion | Reasons for delay if any |
| CON/CR/RPR/WEIGHBRIDGE-BOT/2010 DTD 16.08.2010       | Shri. Satvinder sing Sandhu, Supply, installation and operation of one pitless weighbridge at ICD Raipur  | Monthly licence fees payable to CONCOR 17555.00 | 31.10.2020   | 01.11.2010                               | Contract under Progress   | Not applicable           |
| CON/NGP/RO/849/2012/1797 dated 06.12.2012            | M/s Prem Chand & Company- Handling and Transportation of Containers and Cargo at Aurangabad Container Terminal  | 3,37,00,000.00 per annum                        | 20.12.2016, 20.12.2017<br>20.04.2018 or till finalization of new tender, whichever is earlier under obligatory period. | 21.12.2012,<br>21.12.2016,<br>21.12.2017 | Contract under Progress   | Not applicable           |
| CONCOR/NGP/RO/836/2013/575 dated 28.06.2013          | M/s T. N. Singh, Handling and Transportation of Containers and Cargo at Raipur Container Terminal   | 11,14,00,000.00 per annum                       | 11.07.2017,<br>11.07.2018 extendable by Four months obligatory period  | 12.07.2013,<br>12.07.2017                | Contract under Progress   | Not applicable           |
| CONCOR/CR/NGP/863/2013/3161 22.10.2013               | M/s SAM Surveyor & Adjusters, Chennai - Contract of Hiring Professional Services for Survey of Containers & Cargo and Inventory Management at Nagpur Container Terminal and Ancillary Facility.   | 3,81,00,000.00                                  | 31.10.2017, 31.10.2018 extendable by four months obligatory period.  | 01.11.2013,<br>01.11.2017                | Contract under Progress   | Not applicable           |
| CONCOR/CR/NGP/864/2013/3247 06.11.2013               | M/s SAM Surveyor & Adjusters, Chennai - Contract of Hiring Professional Services for Survey of Containers & Cargo and Inventory Management at Aurangabad, Bhusawal, Raipur and Mandideep Container Terminals of Central Region.                       | 2,23,00,000.00                                  | 31.10.2017, 31.10.2018 extendable by four months obligatory period.  | 01.11.2013,<br>01.11.2017                | Contract under Progress   | Not applicable           |
| CON/NGP/RO/2015/5317 dated 02.01.2015                | M/s Cement Carriers, Nagpur - Hiring of Trailers for Internal Shifting of Containers at Nagpur Container Terminal.  | 1,09,92,000.00 - per annum                      | 08.01.2019   | 09.01.2015                               | Contract under Progress.  | Not applicable           |
| CON/NGP/RO/2015/5413 dated 14.01.2015                | M/s Prem Chand & Company, Jind -Haryana- Handling of Cargo at Nagpur Container Terminal.  | 2,62,65,120.00 per annum                        | 08.01.2019   | 09.01.2015                               | Contract under Progress.  | Not applicable           |
| CON/CR/RCT/VEH/2015 16.06.2015                       | Hiring of Vehicle on Monthly Basis at ICD Raipur - M/s Satvinder Singh Sandhu, Raipur   | 19,05,372.00                                    | 15.05.2017, 15.05.2018   | 16.05.2015,<br>16.05.2017                | Contract under Progress.  | Not applicable           |
| CON/CR/MCT/VEH/2015/1068 dated 30.09.2015            | M/s Arti Travles- Contract for Hiring of Vehicle on Monthly Basis at ICD Mandideep  | 25,98,000.00                                    | 12.09.2017,<br>12.09.2018 extendable by four months obligatory period  | 13.09.2015,<br>13.09.2017                | Contract under Progress.  | Not applicable           |
| CON/CR/RCT/HK/979/1067 dated 30.09.2015              | M/s Eximius Management Pvt. Ltd, Thane (West)- Contract for Estate Maintenance, Cleaning & Housekeeping Services for ICD Raipur   | 37,71,000.00                                    | 21.09.2017, 21.09.2018 extendable by four months obligatory period   | 22.09.2015,<br>22.09.2017                | Contract under Progress.  | Not applicable           |
| CON/CR/AWB/HK/2015/1521 dt.14.12.2015                | M/s United Industrial Security, Nagpur - Contract for Estate Maintenance Cleaning and Housekeeping Services for ICD Aurangabad  | 34,64,283.00                                    | 19.12.2017, 19.04.2018 extended under obligatory period of four months.  | 18.12.2015                               | Contract under Progress.  | Not applicable           |
| CON/CR/NGP/VEH-Hiring/AWB/2241 dated 28.11.2016      | M/s Shri Swami Samarth Travels, Aurangabad- Contract for hiring of vehicle on monthly basis at Aurangabad Container Terminal.   | 14,36,868.00                                    | 07.11.2018 further extendable by one more year   | 08.11.2016                               | Contract under Progress.  | Not applicable           |
| CONCOR/CR/NGP/HK-RO/2312 dated 07.12.2016            | M/s United Industrial Security- Contract for House Keeping & Cleaning Services at CONCORs Regional Office Civil Lines, Nagpur   | 15,66,162.00 including Service Tax              | 15.12.2017, 15.04.2018 extended under obligatory period of four months.  | 16.12.2016,<br>16.12.2017                | Contract under Progress.  | Not applicable           |
| CONCOR/CR/NGP/875/2017/807 dated 09.08.2017          | M/s Prem Chand & Company, Jind- Contract for Short Lead and Long Lead Transportation of Containers and Cargo at Nagpur Container Terminal.  | 5,79,58,650.00 per annum                        | 04.08.2021 extendable by one more year   | 05.08.2017                               | Contract under Progress.  | Not applicable           |
| CON/NGP/RO/2017/837/2017/1109 dated 3rd October 2017 | M/s Prem Chand & Company, Jind- Contract for Handling and Transportation of Containers and Cargo at Mandideep Container Terminal.   | 6,69,91,770.00 per annum                        | 30.09.2021 extendable by one more year   | 01.10.2017                               | Contract under Progress.  | Not applicable           |
| CON/NGP/RO/2017/832/2017/1110 dated 3rd October 2017 | M/s Prem Chand & Company, Jind- Contract for Handling and Transportation of Containers and Cargo at Bhusawal Container Terminal.  | 3,17,74,950.00 per annum                        | 30.09.2021 extendable by one more year   | 01.10.2017                               | Contract under Progress.  | Not applicable           |
| CONCOR/NGP/RO/ 880/1414 dated 22.11.2017             | M/s Opal Asia (India) Pvt Ltd. - Contract for Leasing of space for repair of ISO/DSO Containers (20 FT, 22 ft 40 ft & 45 FT) in Inland Container Depots at Nagpur, Aurangabad, Bhusawal, Raipur and Mandideep including Empty Park at Mihan and CRTs. | 6,40,00,000.00 for a period of 4 (2+2) years    | 25.10.2019 extendable by two more years  | 26.10.2017                               | Contract under Progress.  | Not applicable           |
| CON/NGP/RO/801/ 1788 dated 31.01.2018                | M/s Lift & Shift Services, Kolkata - Contract for Handling of Containers at Nagpur Container Terminal including Empty Park at Mihan   | 15,00,80,000.00 for a period of 5(4+1) years,   | 15.01.2022 extendable by one more year   | 16.01.2018                               | Contract under Progress.  | Not applicable           |
| CON/NGP/RO/O&M/RST/2018/1837 dated 06.02.2018        | M/s Excellent Engineering and Allied Services Pvt Ltd - Contract for Operation and Maintenance of CONCOR 03 Owned Loaded Reach Stackers at Nagpur Container Terminal.   | 3,82,09,911.00 - for a period of 4(3+1) years   | 28.02.2021 extendable by one more year.  | 01.03.2018                               | Contract under Progress.  | Not applicable           |

| Contract No & Date                                      | Name of Contractor   | Value of Contract(in )                      | Schedule date of Completion of supplies. contract | Actual date of start of Work | Actual Date of Completion   | Reasons for delay if any   |
|---|--|---|---|------------------------------|---|--|
| CON/CR/MCT/837-A /2018/156 dtd: 27.04.2018-             | M/s Prem Chand and Company - Contract for Hiring of Equipments for Handling of Empty Containers at Mandideep Container Terminal                          | 1,89,80,000.00 for a period of 5(4+1)       | 10.05.2022 extendable by one more year            | 11.05.2018                   | Contract under Progress.  | Not applicable   |
| CONCOR/CR/NGP/HK/RO/2018/1993 dated 03.03.2018          | M/s Manav Seva Bahuuddeshiy Berojgar Sahakari Sanstha -Contract for Housekeeping and Clearing Services at CONCOR's Regional Office, Civil Lines Nagpur   | 18,39,240.00 for a period of 2(1+1) years   | 28.02.2019 extendable by one more year            | 01.03.2018                   | Contract under Progress.  | Not applicable   |
| CONCOR/CR/HK/ICD/NGP/2018 dated 27.03.2018              | M/s United Industrial Security Services - Contract for Estate Maintenance, Clearing and Housekeeping Services at CONCOR's Inland Container Depot, Nagpur | 1,62,41,073.00 for a period of 3(2+1) years | 31.03.2020 extendable by one more year            | 01.04.2018                   | Contract under Progress.  | Not applicable   |
| CON/NWR/Tenders-II(a)/ISO Repair-Vadodara/114/2014      | M/s Golden Horn Containers Service   | 3,78,000.00                                 | 04.04.2018  | 05.06.2014                   | Work in progress. Under obligatory period. E-tender floated, under Fin bid. | N.A.   |
| CON/NWR/ Empanelment of Adv agencies/123/2015           | Empanelled 05 Agencies for Advertising :-  | 26,70,000.00                                | 30.06.2018  | 01.07.2015                   | Work in progress  | N.A.   |
|   | 1. M/s Navnitlal & Co.   |   |   |                              |   |  |
|   | 2. M/s Square Communications Pvt. Ltd.   |   |   |                              |   |  |
|   | 3. M/s Pamm Advertising & Marketing  |   |   |                              |   |  |
|   | 4. M/s Manipal Advertising Services Pvt. Ltd.  |   |   |                              |   |  |
| 5. M/s Tiger Advertising                                |  |   |   |                              |   |  |
| CON/NWR/Tenders-II(a)/Vehicle Hire - GIM & MDPT/05/2015 | M/s OM Travels   | 9,47,000.00                                 | M/s OM Travels                                    | 28.02.2018                   | 01.11.2015  | Work in progress. Under obligatory period. E-tender floated. Under TEC-Tech. - Tender discharged - Under ad-hoc arrangement for 03 months. |
| CON/NWR/Tenders-II(a)/Vehicle Hire-PPBR/06/2015         | M/s Rambhai S. Vagh Tours & travels  | 2,70,000.00                                 |   | 23.12.2018                   | 22.12.2015  | Work in progress   |
| CON/NWR/Tenders-II(a)/KHDB-RST-7/106/2013               | M/s.Lift & Shift Services  | 1,29,00,000.00                              |   | 17.01.2019                   | 18.01.2014  | Work in progress   |
| CON/NWR/Tenders-III(a)/Printing/229/2015                | M/s Total Solutions  | 4,51,000.00                                 |   | 17.02.2019                   | 18.02.2016  | Work in progress.  |
| CON/NWR/Tenders-II(a)/OTL-NWR/115/2015                  | M/s Warner Industries  | 4,33,000.00                                 |   | 30.06.2018                   | 01.03.2016  | Work in progress. Fresh tender floated. Tender discharged. Tender re-  |
| CON/NWR/Tenders-II(a)/HK - KHDB/230/2015                | M/s Radiant Services   | 47,04,000.00                                |   | 15.04.2018                   | 16.04.2016  | Work in progress   |
| CON/NWR/Vehicle Hire-VCC&AKV/01/2015                    | M/s Metro Tour and Travel  | 6,48,000.00                                 |   | 15.04.2018                   | 16.04.2015  | Work in progress   |
| CON/NWR/Tenders-II(a)/AKV Long Lead/81/2012             | M/s.OM Laxmi Roadways  | 8,78,00,000.00                              |   | 15.08.2018                   | 16.04.2013  | Work in progress under obligatory period. Fresh Tender floated.  |
| CON/NWR/ Tenders-II(a)/ISO Repair-KHDB/122/2015         | M/s. Container Care Services   | 12,84,000.00                                |   | 31.05.2018                   | 01.06.2015  | Work in progress   |
| CON/NWR/Tenders-II(a)/ Vehicle Hire - KHDB/02/2016      | M/s Metro Tours & Travels  | 20,64,000.00                                |   | 31.08.2018                   | 01.07.2016  | Work in progress   |
| CON/NWR/Tenders-II(a)/ Vehicle Hire - AKV/19/2016       | M/s Metro Tours & Travels  | 6,48,000.00                                 |   | 14.12.2018                   | 13.12.2016  | Work in progress   |
| CON/NWR/Tenders-II(a)/HK-SBI/250/2016                   | M/s Radiant Services   | 10,2,000.00                                 |   | 28.02.2019                   | 01.03.2017  | Work in progress   |
| CON/NWR/Tenders-II(a)/KHDB-JNPT/121/2015                | M/s Ankit Container Carrier  | 4,22,00,000.00                              |   | 30.06.2019                   | 01.07.2015  | Work in progress   |
| CON/NWR/Tenders-II(a)/Survey/KHDB/238/2016              | M/s. Aquarius Marine Services  | 92,70,000.00                                |   | 30.11.2019                   | 01.12.2016  | Work in progress   |
| CON/NWR/Tenders-II(a)/Survey/DCT-SBI/248/2016           | M/s Aquarius Marine Services   | 12,87,000.00                                |   | 14.05.2020                   | 15.05.2017  | Work in progress   |
| CON/NWR/Tenders-II(a)/Cargo Handling-KHDB/255/2016      | M/s Shri Durga Crane Company   | 2,27,00,000.00                              |   | 19.05.2020                   | 20.05.2017  | Work in progress   |
| CON/NWR/Tenders-II(a)/DSO Container repair/249/2016     | M/s Container Care Services  | 35,92,000.00                                |   | 31.05.2020                   | 01.06.2017  | Work in progress   |
| CON/NWR/MIS/OT/PRN/TONNER/69/2017/01                    | M/s Cartridge Care Services Pvt. Ltd.  | 3,42,000.00                                 |   | 30.05.2019                   | 01.07.2017  | Work in progress   |

| Contract No & Date  | Name of Contractor   | Value of Contract(in ) | Schedule date of Completion of supplies. contract   | Actual date of start of Work | Actual Date of Completion    | Reasons for delay if any |
|---|--|------------------------|---|------------------------------|------------------------------|--------------------------|
| CON/NWR/Tenders-II(a)/ H&T-VCC/235/2016                             | M/s OM Laxmi Roadways  | 14,42,000.00           | 20.08.2020  | 21.08.2016                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/ H&T - GIM/232/2016                           | M/s OM Laxmi Roadways  | 2,67,00,000.00         | 07.10.2020  | 08.10.2016                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/Survey/VCC/245/2016                           | M/s The General Surveyors of India   | 13,40,000.00           | 30.04.2021  | 01.05.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II (a)/KHDB - H&T/243/2016                          | M/s.Prem Chand & Company   | 4,72,00,000.00         | 03.05.2021  | 04.05.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-  | M/s SAM Surveyors and Adjustors  | 12,58,000.00           | 14.05.2021  | 15.05.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-  | M/s SAM Surveyors and Adjustors  | 21,05,000.00           | 14.05.2021  | 15.05.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Vehicle Hire -  | M/s Shree Sai Corporation  | 31,73,000.00           | 16.05.2019  | 17.05.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/MDPT-PIP-                                     | M/s Radiant Services   | 5,62,000.00            | 01.06.2019  | 02.06.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/AKV-  | M/s Radiant Services   | 9,02,000.00            | 12.06.2019  | 13.06.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(b)/AMC-WB/SBI-                                   | M/s.R.D.Scale Services   | 1,87,000.00            | 31.07.2018  | 01.08.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/O&M-NWR-RST/253/2016                          | M/s Excellent engineering and Allied Services Private Limited  | 2,06,00,000.00         | 15.07.2020  | 16.07.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/RO-HK/252/2016                                | M/s Safal Hospitality & Maintenance Services   | 22,66,000.00           | 31.07.2019  | 01.08.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/Zonal AMC - Elec./242/2017                    | M/s Shivram Electricals  | 35,08,000.00           | 30.09.2018  | 01.10.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/VCC-HK/261/2017                               | M/s Radiant Services   | 11,50,000.00           | 31.07.2019  | 01.08.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/GIM-HK/260/2017                               | M/s Radiant Services   | 9,18,000.00            | 19.07.2019  | 20.07.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/Survey/PPSP/256/2017                          | M/s Aquarius Marine Services   | 38,51,000.00           | 14.09.2020  | 15.09.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/Survey/MDCC/257/2017                          | M/s SAM Surveyors and Adjustors  | 52,53,000.00           | 14.09.2020  | 15.09.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/H&T-AKV/251/2017                              | M/s Highway Roadlines Pvt. Ltd.  | 4,29,00,000.00         | 30.09.2020  | 01.10.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Vehicle Hire - RO/21/2017                                   | M/s Shri Sai Corporation   | 12,28,000.00           | 30.09.2019  | 01.10.2017                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/KHDB-PPSP/267/2017                            | M/s Ankit Container Carrier  | 6,06,00,000.00         | 31.01.2020  | 01.02.2018                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/RSC/DCT-SBI/265/2017                          | M/s Apana Logistics Pvt. Ltd.  | 18,52,000.00           | 10.02.2021  | 11.02.2018                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/KHDB-MDPT/266/2017                            | M/s Apana Logistics Pvt. Ltd.  | 5,92,00,000.00         | 31.03.2020  | 01.04.2018                   | Work in progress             | N.A.                     |
| CON/NWR/Vehilce Hive-AKV/Additional/22/2017                         | M/s Ishwarbhai S. Chaudhary  | 5,88,000.00            | 14.02.2020  | 15.02.2018                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/Canteen-KHDB/270/2017                         | M/s. Roopali Chavana and Sweet Mart  | 5,85,000.00            | 09.02.2020  | 10.02.2018                   | Work in progress             | N.A.                     |
| CON/NWR/Tenders-II(a)/273/ICD-KHDB/2017                             | M/s Patel Telecom & Xerox  | 4,40,000.00            | 31.03.2020  | 01.04.2018                   | Work in progress             | N.A.                     |
| CON/EP/Guntur/ UP Gradation/T-1/2016, Dated 11-05-2016              | M/s. Earth Pavers (Hyderabad) Private Limited - Construction of CC Pavement, Boundary wall, Chain link fencing, Renovation of Admin building, dismantling / laying of P-Way loop line and other allied work, including electrical works in connection with infrastructure up gradation at CONCOR terminal at Guntur (A.P.) | 12,02,00,000.00        | 25-May-2017 - Extended upto 27-10-2017. EOT requested. Extended upto 31-03-2018   | 11.05.2016                   | WORK COMPLETED ON 31-01-2018 | Not Applicable           |
| CON/EP/ICD-SNF/M50 CCBLOCKS & ROOF SHEETING/2017/854 DTD 21.10.2017 | M/S.EARTH PAVERS (HYDERABAD) PVT LTD - Replacement of AC sheeting with pre-coated GI profile sheeting (2no's warehouses) & Conversion of existing BT area in to CC pavement in connection with Infrastructure development works at ICD/Sanathnagar, Hyderabad  | 2,04,09,637.00         | 05.05.2018  | 01.11.2017                   | Work in Progress             | Not Applicable           |
| CON/SCR/CM/H&T/SNF/1/2012-13/OT/8                                   | M/s Premchand & Company - Contract for Handling & Internal Transportation of Containers, Cargo & EXIM / Domestic Warehouses Management at Inland / Domestic Container Depot at Sanathnagar, Hyderabad (A.P.)   | 33,65,74,800.00        | 26-Jan-2017 Extended for another one year upto 26-Jan-2018. Extended into post obligatory period for a further period of four months upto 26-05-2018. Fresh Tender floated on 14.11.2017 and opened on 14-12-2017. Financial bid opened on 31.01.2018. LOI ISSUED ON 21-02-2018 AND THE WORK by M/s.Highway Roadlines on 18-04-2018 | 27.01.2013                   | WORK COMPLETED ON 17-04-2018 | Not Applicable           |
| No. CON/SCR/EP/ NPL/Elec. AMC/2015/763, Dated 05-06-2015            | M/s. Karunakar Enterprises - Services pertaining to Maintenance of Substation and Electrical Installations at DCT / Nagulapalli  | 7,35,998,40ps          | 04-06-2017- Extended for another year upto 04-06-2018   | 05.06.2015                   | Work in Progress             | Not Applicable           |

| Contract No & Date  | Name of Contractor  | Value of Contract(in )      | Schedule date of Completion of supplies. contract  | Actual date of start of Work | Actual Date of Completion | Reasons for delay if any |
|---|---|-----------------------------|--|------------------------------|---------------------------|--------------------------|
| CON/SCR/RO/ HR/27/SNF-HSKPG/2014/ 2063, Dated 24-11-2014              | M/s. Sai Laxmi Conservance - Contract for Conservancy & Housekeeping at CONCOR-ICD, Sanathngar, Hyderabad & Regional Office at Secunderabad   | 77,11,200.00                | 30-Nov-2016 - Extended for another one year upto 30-Nov-2017. Extended under post obligatory period of four months upto 31-03-2018. extended on adhoc basis upto 30-06-2018 or finalization of fresh contract, whichever is earlier. Tender floated and opening is scheduled on 05-05-2018   | 01.12.2014                   | Work in Progress          | Not Applicable           |
| No. CON/SCR/ RO/HR/DCT-NPL & SCRO-Security/2016/ 403, Dated 21.3.2016 | M/s. Girish Gogia Security Agency - Rep. Brig. Girish Gogia (Retd.) - Providing Security Services at 1) CONCOR's Domestic Container Terminal (DCT) - Nagalapalle - Velimala (Village) R.c. Puram (Mandal) - Medak Dist. (T.S.) 2) CONCOR - Regional Office-SCR, Secunderabad  | 59,36,296,73ps for 02 Years | 31st Mar 2018. Proposal for fresh tender has been submitted to CO for approval. Sponsorship from DGR is awaited. Contract extended for period of three months UPTO 30-06-2018 or till finalization whichever is earlier  | 01.04.2016                   | Work in Progress          | Not Applicable           |
| CON/SCR/CM/WB/SNF/OT/2012-13/13/3208, Dated 03-06-2013                | M/s. Madanapalle Construction Co., (Pvt.) Ltd - Contract for Operation & Maintenance of CONCOR owned Electronic Weighbridge (80MT) at Inland/Domestic Container Depot at Sanathnagar, Hyderabad, Telangana  | 28,08,000.00 (5+1 Y)        | 30.06.2018   | 01.07.2013                   | Work in Progress          | Not Applicable           |
| CON/SCR/CM/STPT/SNF/I/2012-13/OT/11                                   | M/s Durga Crane Services - Contract for Short Lead Transportation of EXIM / Domestic Containers at Sanathnagar, Hyderabad   | 7,89,11,220.00              | 06-Mar-2017 Extended for another one year upto 06-Mar-2018. Extended into post obligatory period for another four months upto 06-07-2018 or finalisation of tender. Fresh tender floated on 18-01-2018 and opened on 12-02-2018, wherein no bids were received and the tender was discharged. Fresh retender floated on 30-04-2018 | 07.03.2013                   | Work in Progress          | Not Applicable           |
| CON/SCR/CM/OT/2014-15/01/1428, Dated 25-3-15                          | M/s. Sai Laxmi Conservance - Contract for Providing Conservancy & Housekeeping at CONCOR's - DCT, Nagalapalli, R.C. Puram (Mandal), Medak Dist. T.S.  | 14,60,040.00                | 15-Mar-2017 extended for another one year upto 15-Mar-2018. Extended into post obligatory period for 4 months or finalisation, whichever is earlier upto 14-07-2018. Tender floated and opened on 25-04-2018.  | 16.03.2015                   | Work in Progress          | Not Applicable           |
| No. CON/SCR/ RO/HR/ CFCV & MMLP Security/ 2016/435, Dt. 30-03-2016    | M/s. Girish Gogia Security Agency - Rep. Brig. Girish Gogia (Retd.) - Providing Security Services at 1) CONCOR's Container Freight Station (CFS) - Visakhapatnam, 2) Multimodal Logistics Park (MMLPV) Visakhapatnam (A.P.)   | 1,87,00,000.00 for 02 Years | 15-Mar-2017 extended for another one year upto 15-Mar-2018. Extended into post obligatory period for 4 months or finalisation, whichever is earlier upto 14-07-2018. Tender floated and opened on 25-04-2018.  | 01.04.2016                   | Work in Progress          | Not Applicable           |
| CON/SCR/RO/HR Vehicle Hire-MMLP/VZP/01/ 1108, Dt. 17-07-2015          | M/s.IM Trade Co., - Contract for Providing Two vehicles Tata Indica (Non-Ac) - Diesel Driven or Equivalent Vehicles with Drivers on monthly hire basis to CONCOR, Visakhapatnam   | 23,40,000.00                | 16-07-2017-Extended for another year upto 16-07-2018   | 17.07.2015                   | Work in Progress          | Not Applicable           |
| No. CON/SCR/CM/OT/2014-15/01/1428, Dated 25-3-15                      | M/s. Karunakar Enterprises - Contract for Services pertaining to Sub Station and Electrical Installations at ICD/DCT/SNF  | 17,82,479.00                | 28-Mar-2017 extended for another one year upto 28-Mar-2018. Extended into post obligatory period for another 4 months or finalization whichever is earlier   | 29.03.2015                   | Work in Progress          | Not Applicable           |
| CON/SCR/RO/HR /17/I/2016/1190 to 1195, Dated 18-08-2016               | Empanelment of Advertising Agencies in CONCOR SCR for releasing of advertisement notification in newspapers - 1) M/s. Alaknanda Advertising (P) Ltd., 2) M/s. Associated Advertising Pvt., Ltd., 3) M/s. FMC Advertising 4) M/s. Sreshta Advertising 5) M/s. Surya Adsystems Pvt., Ltd., 6) M/s. Ventures Advertising Pvt., Ltd., | 31,50,000.00 (24 Months)    | 21.08.2018   | 22.08.2016                   | Work in Progress          | Not Applicable           |
| CON/SCR/RO/HR/36/I/2013, Dated 30-09-2013                             | M/s. S.S. Xerox - Contract for Providing & Operating Telephone facility with STD/ISD/PCO/FAX/Photocopy/Computer & Printer with Internet and Stationery Items at CONCOR, ICD/Sanathnagar   | 11,39,940.00 (Revenue)      | 30-Sep-2016 ; Extended for another 02 years period upto 30-09-2018   | 01.10.2013                   | Work in Progress          | Not Applicable           |
| CON/SCR/RO/HR/Security-SNF/I/2017, Dated 01-02-2017                   | Col. Shishir Kumar Dass (Retd) - Contract for Providing Security & Incidental Services at Combined Container Terminal, Sanathnagar, Hyderabad   | 3,47,28,279.00 (2 Years)    | 10.02.2019   | 11.02.2017                   | Work in Progress          | Not Applicable           |

| Contract No & Date  | Name of Contractor  | Value of Contract(in )        | Schedule date of Completion of supplies. contract                      | Actual date of start of Work | Actual Date of Completion | Reasons for delay if any |
|---|---|-------------------------------|--|------------------------------|---------------------------|--------------------------|
| Tender No.CON/SCR/CRS/2017/9 dtd.19.12.2017                       | M/S.CONTAINER CARE SERVICES<br>Establishment of Container Repair Facility on the leased out space to carry out major and minor repair of damaged ISO/Domestic Containers as per IICL Specifications at ICD/DCT_Sanathnagar, DCT_Nagalapalle(NPL) of T.S and CNGT/GNT, CFS/VSKP & MMLP/VSKP of (AP) and ICD/Desur and Adhoc locations of South Central Region. | 1,23,00,000.00 (1+1) YRS      | 28.02.2019   | 01.03.2018                   | work in progress          | not applicable           |
| CON/SCR/EP/ICD/SNF/EXTENSION OF SICK SPUR/2017/323 DTD 27-02-2018 | M/S.RAKSY INFRASTRUCTURE PVT LTD. - EXTENSION OF SICK SPUR AT ICD-SANATHNAGAR   | 5,30,00,000.00 (1 YR)         | WORK COMMENCED FROM 13-03-2018   | 13.03.2019                   | Work in Progress          | Not Applicable           |
| CON/SCR/CM/OTLs/I/2017-18/OT/01, Dated 07-04-2017                 | M/s. Tetra Tekseal Pvt., Limited<br>Supply Contract for One Time Lock (OTLs) with Anti Spin Lock & Laser Marking of Seal Numbers and Plastic Strip Seals required at Various Container Terminals of South Central Region.   | 15,91800.00 (2+1 Yrs)         | 31.05.2019   | 01.06.2017                   | Work in Progress          | Not Applicable           |
| CON/SCR/CM/SNF/Survey/ 2017/03, Dated 12-04-2017                  | M/S.SAM SURVEYORS & ADJUSTERS<br>Providing Professional Services for Survey of Contaienrs and Cargo at ICD/DCT at Sanathnagar, Hyderabad and DCT/Nagalapalle.   | 3,09,00,000.00 (2+2+1 yrs)    | 15.07.2019   | 16.07.2017                   | Work in Progress          | Not Applicable           |
| CON/SCR/CM/CFCV/ Survey/2017/04, Dated 12-04-2017                 | M/S.SAM SURVEYORS AND ADJUSTERS<br>Providing of Professional Services for Survey of Containers and Cargo at CFS/CFCV and MMLP, Visakhapatnam.   | 2,19,00,000.00 (2+2+1 yrs)    | 15.07.2019   | 16.07.2017                   | Work in Progress          | Not Applicable           |
| CON/SCR/CM/H&T/ Guntur/2/2017-18/OT/02, Dated 19-04-2017          | M/S.HIGHWAY ROADLINES PVT LTD.<br>Tender for Handling & Internal of containers and Cargo at CONCOR's Terminal at Guntur - through e-tender cum Reverse Acution mode.  | 4,79,00,000.00 (2+1 yrs)      | 10.08.2019   | 11.08.2017                   | Work in Progress          | Not Applicable           |
| CON/SCR/SNF/WP/2015/OT/01/618, DTD.10.09.2015                     | M/s. Medhansh Enterprises - Contractor for Provision of un-interrupted water supply through RO Water Plant at ICD/SNE.  | 13,20,000.00                  | 07.09.2019   | 08.09.2015                   | Work in Progress          | Not Applicable           |
| No.CON/SCR/CM/SNF/RDT/2015-16/OT/01/I/1422, Dated.14.09.2015      | M/s. Nautical Lines (P) Ltd., - Road Transportation (Long Lead) of EXIM & Domestic Containers / Closed Body Trucks (CBTs) between Inland Container Depot, Sanathnagar, Hyderabad (Telangana State) and Ports / Container Terminals in Mumbai area, Chennai area, Krishnapatnam Port and other destinations  | 17,73,64,395.00 (2+2+1 Yr)    | 30-09-2017. Extended for a further period of two years upto 30.09.2019 | 01.10.2015                   | Work in Progress          | Not Applicable           |
| No. CON/SCR/RO /HR/30/I/2016/1582, Dated 28-10-2016               | M/s. RJVS Enterprises - Contract for Catering Services at ICD / Sanathnagar, South Central Region (SCR)   | 5,86,845.00 (3+2 Yrs-Renueue) | 31.10.2019   | 01.11.2016                   | Work in Progress          | Not Applicable           |
| CON/SCR/CM/H&T /CFCV & MMLPV/ 2015-16/OT/02/ 1646, Dt.29-10-15    | M/s. Prem Chand & Company - Composite Contract work for Container & Cargo Handling and Transportation at Combined Container Terminal (CFCV) and Container Freight Station, Multi Modal Logistics Park (MMLPV), Visakhapatnam (A.P)  | 49,69,16,575.00 (4+1 Yr.)     | 30.11.2019   | 01.12.2015                   | Work in Progress          | Not Applicable           |
| NO.CON/SCR/HR/CFCV&MMLPV/TENDE R/2017/2532 DTD 27-12-2017         | M/s. Sai Laxmi Conservance - Contract for Providing Conservancy & Housekeeping at CONCOR, Visakhapatnam (A.P)   | 1,64,00,000.00 (2+1 Yrs)      | 31.12.2019   | 01.01.2018                   | Work in Progress          | Not Applicable           |
| CON/SCR/RO/HR/SECURITY/GUNTUR                                     | M/S.THATIPATHRI MOHAN REDDY SECURITY AGENCY   | 36,09,000.00 - 2 YEARS        | 14.01.2020   | 15.01.2018                   | Work in Progress          | Not Applicable           |
| CON/SCR/RO/SECURITY/DESUR/2018/167 DTD 25-01-2018                 | 3807-WG.CDR.ANIL KUMAR SING BISHNOI-Contract for porviding security and incidental services at ICD-Desur  | 36,86,000.00 - 2 yrs          | 31.01.2020   | 01.02.2018                   | Work in Progress          | Not Applicable           |
| CON/SCR/CFCV/EP/AMC/5/6/2018 DTD 07-02-2018                       | M/s. Karunakar Enterprises - Contract for Services pertaining to Sub-Station and Electrical Installations at CFS, Visakhapatnam   | 11,32,000.00 (2YRS)           | 09.02.2020   | 09.02.2018                   | Work in Progress          | Not Applicable           |
| CON/SCR/VEH HIRE-CFCV&MMLPV 2018                                  | Vaishnavi Tours and Travels.<br>Contract for Providing Two Vehicles i.e. Tata Indica (Non-AC) or Equivalent Vehicle (Diesel Driven) with drivers on monthly hire basis at CONCOR, Container Freight Station (CFS), Visakhapatnam  | 62,64,000.00 2+1 yea          | 31.03.2020   | 01.04.2018                   | Work in Progress          | Not Applicable           |
| CON/SCR/CM/SLT/Guntur/I/2017-18/OT/12 Dated 21-02-2018            | Appointment of Agency for Preparation of Seal Cover for Processed Transshipment Permit, arrange Seal Check by Customs, Container Landing Endorsement by Customs and Cancellation of Continuity Bond for movement of containers from Visakhapatnam to ICD/Birgunj (Nepal) via Land Customs Station   | 46,67,400 (2+1) YEARS         | 31.03.2020   | 01.04.2018                   | Work in Progress          | -                        |

| Contract No & Date  | Name of Contractor  | Value of Contract(in )             | Schedule date of Completion of supplies. contract | Actual date of start of Work | Actual Date of Completion      | Reasons for delay if any  |
|---|---|------------------------------------|---|------------------------------|--------------------------------|---|
| No. CON/SCR/HHT/2017/08 dtd.06-03-2018                              | M/s.Aquarius Marine Services"Hiring of Professional Services for container inventory management through hand held terminals(HHTs) at ICD/DCT_Sanathnagar and DCT_Nagalapalle(NPL), Telangana State and CFS/Visakhapatnam & MMLP, Visakhapatnam of AndhraPradesh in SCR )HAND HELD TERMINALS                     | 3,21,00,000.00 (2+1 years)         | 31.03.2020  | 01.04.2018                   | 31.03.2020                     | Not Applicable  |
| No. CON/SCR/CM/ CMCN/2015-16/ OT-e/03, Dt. 19-4-2016                | M/s. Medhansh Enterprises - Contract for Providing Uninterrupted Purified Drinking Water at CONCOR's Domestic Container Terminal at Nagalapalle, Velimala Village, R.C. Puram Mandal, Nagapalappe (Medak Dist) - Telangana State.   | 11,15,400.00 (4+1 Yr)              | 08.05.2020  | 09.05.2016                   | Work in Progress               | Not Applicable  |
| CON/SCR/CM/H&T/CMCN/1/2017-18 DTD 27-09-2017                        | M/s.Highway Roadlines Pvt.Ltd. Contract for Handling & Transportation (Short Lead) of Containers/Cargo at Domestic Container Terminal (DCT), Nagalapalle (CMCN)   | 11,89,00,000.00 (4+1 YEARS)        | 20.01.2022  | 21.01.2018                   | Work in Progress               | Not Applicable  |
| CON/SCR/CM/MOA /Desur/I/2016-17/304, Dated 16-02-2017               | M/s. ATC Global Logistics Pvt., Ltd., - Contract for Marketing and Operation Associate at CONCORs Terminal at Desur, (ICDR) - Belgavi (Karnataka)   | 49,20,000.00 (5+5 Years) (Revenue) | 31.03.2022  | 01.04.2017                   | Work in Progress               | Not Applicable  |
| No. CON/SCR/CM/H&T/SNF/2017-18/OT/07/286 21-02-2018                 | M/s.Highway Roadlines Pvt.Ltd HANDLING & INTERNAL TRANSPORTATION OF CONTAINERS, CARGO AND EXIM / DOMESTIC WAREHOUSES MANAGEMENT AT INLAND / DOMESTIC CONTAINER DEPOT AT SANATHNAGAR, HYDERABAD  | 38,49,00,000.00, (4+1 YRS),        | 17.04.2022  | 18.04.2018                   | Work in Progress               | Not Applicable  |
| CON/SCR/CM/WB/MMLP/I/2014-15/OT/02/1795, Dated 28-08-2014           | M/s. Ratha Services - Contract for Supply, Installation & Operations of One Number of Pitless Electronic Weigh Bridge (100MT) for weighment at Multi-Modal Logistics Park at Visakhapatnam on Built, Operate and Transfer Scheme (BOT)  | 78,00,000.00 (10 Years) (Revenue)  | 01.03.2025  | 02.03.2015                   | Work in Progress               | Not Applicable  |
| No. CON/SR/TNPM/WB/ OM/0113/17 dtd 05.04.2013                       | M/s OHM Sakthi Weigh Bridge<br>Contract for Leasing of space with 100MT fully Electronic Pit-less surface mounted weighbridge for O&M at ICD/TNPM (3+2) years   | 15,84,000.00 PA                    | 15.07.2018  | 16.07.2013                   | In progress कार्यप्रगती पर है। | Extended for two years w.e.f.16.07.2016 as per terms and conditions of the contract   |
| No. CON/SR/SURVEY/HOM/MVN/TUP/IGU /VPDP/0413/03 dtd 09.07.2013      | M/s SAM Surveyors & Adjusters<br>Hiring of Professional Services for Survey of Containers /Cargo at HOM/MVN/ TUP/IGU Terminals (4+1)  | 23,91,000.00 per annum             | 07.07.2018  | 08.07.2013                   | In progress कार्यप्रगती पर है। | Extended for one year w.e.f. 08.07.2017 as per terms and conditions of the contract   |
| No. CON/SR/TNPM/SURVEY /0113/16/13-14 dtd 19.06.2013                | M/s SAM Surveyors & Adjusters<br>Hiring of Professional Services for Survey of Containers/Cargo and Inventory Management at ICD/TNPM (2+2+1)  | 73,36,000.00 PA                    | 30.06.2018  | 01.07.2013                   | In progress कार्यप्रगती पर है। | Extended further one year w.e.f.01.07.17 as per terms and conditions of the contract  |
| CON/SR/WB/MVN/1213/20/13-14 Date 05.02.2014                         | M/s OHM Sakthi Weigh Bridge<br>Leasing out space for Supply, installation, operation & maintenance of 60 MT or above fully electronic pit-less surface mounted weighbridge at Container Corporation of India Ltd., Container Freight Station, Milavittan, Tuticorin on BOT basis for a period of 10 (TEN) years | 62,400.00 as lease charges PA      | 10.04.2024  | 11.04.2014                   | In progress कार्यप्रगती पर है। |   |
| CON/SR/WB/IGU/1213/19/13-14 Date 05.02.2014                         | M/s OHM Sakthi Weighbridge<br>Leasing out space for Supply, installation, operation & maintenance of 60 MT or above fully electronic pit-less surface mounted weighbridge at Container Corporation of India Ltd., Inland Container depot, Irugur, Coimbatore on BOT basis for a period of 10 (TEN) years        | 62,400.00 as lease charges PA      | 19.06.2024  | 20.06.2014                   | In progress कार्यप्रगती पर है। |   |
| Agreement No.CON/Sr/IGU/HND_TPT/1114/12/14-15 dated:17.04.2015<br>□ | M/s T.N.Singh<br>Handling of Containers/Cargo & Terminal Transportation and Road Transportation of Containers & CBT at ICD/IGU (Coimbatore) (2+2+1)   | 3,61,00,000.00 approx,PA           | 10.03.2019  | 11.03.2015                   | In progress कार्यप्रगती पर है। | Extended further Two years w.e.f.11.03.17 as per terms and conditions of the contract |

| Contract No & Date   | Name of Contractor   | Value of Contract(in )                            | Schedule date of Completion of supplies. contract | Actual date of start of Work | Actual Date of Completion      | Reasons for delay if any   |
|--|--|---|---|------------------------------|--------------------------------|--|
| Agreement No/CON/WFD/Elec.Maint/2015 dtd 13.05.2015                | M/s Sri Vinayaka Electricals<br>Services pertaining to AMC of Sub-station and electrical installations at ICD/WFD (2+1)  | 7,18,000.00 approx,PA                             | 31.08.2018  | 01.05.2015                   | In progress कार्यप्रगती पर है। | Invoked obligatory period of four months or finalization of regular tender whichever is                            |
| CON/SR/TNPM/CRS/0215/16/ 15-16<br>Dated19.06.15                    | M/s Opal Asia India (Pvt.) Ltd<br>Container Repair Facility to Carry all Major and Minor Repairs of Damaged (DSO) containers as per IICL specifications at ICD/TNPM, Chennai (2+2) years | 18,64,000.00 approx,                              | 31.05.2019  | 01.06.2015                   | In progress कार्यप्रगती पर है। | Extended further two years w.e.f.01.06.17 as per terms and conditions of the contract                              |
| No.CON/SR/TNPM/ELECT/OT/0315/18                                    | M/s Ashok Power Planning<br>Services pertaining to maintenance of sub-station and Electrical Installations at Inland Container Depot (Tondiarpet (ICD/TNPM) (2+1) years                  | 29,52,000.00 aprox,                               | 31.05.2018  | 01.06.2015                   | In progress कार्यप्रगती पर है। | Extended for one more year w.e.f.01.06.2017 as per terms and conditions of the contract                            |
| CON/SR/TUP/THC/0615/03/15-16 dated 14.09.2015                      | M/s Shaan's Cargo (P) Ltd<br>Road Transport of Containers/Cargo & Handling of Cargo (2+1) years  | 1,78,00,000.00 Approx, PA (excluding S,Tax)       | 10.09.2018  | 11.09.2015                   | In progress कार्यप्रगती पर है। | Extended for one more year w.e.f.11.09.2017 as per terms and conditions of the contract                            |
| CON/SR/MVN/H&T/0615/05/15-16 dated:29-09-15                        | M/s Jehovah Jireh Freight Systems<br>Handling and Transportation of Container/Cargo for (2+2+1) years  | 72,64,000.00 Approx, PA (excluding S,Tax)         | 30.09.2019  | 01.10.2015                   | In progress कार्यप्रगती पर है। | Extended further two years w.e.f.01.10.17 as per terms and conditions of the contract                              |
| CON/SR/OTL/0515/01/15-16 dated14-09-15                             | M/s Warner Industries,<br>Supply of OTLs (with anti spin lock and laser marking of seal number) & Pad Locks Seals for (2+1) years  | 6,65,000.00 Approx, PA (including taxes)          | 20.09.2018  | 21.09.2015                   | In progress कार्यप्रगती पर है। | Extended for one more year w.e.f.21.09.2017 as per terms and conditions of the contract                            |
| CON/SR/TNPM/EXIM/TPT/0715/06/15-16 dated 27.10.2015                | M/s Sri Thirumala Transport<br>Road Transportation of EXIM (EXPORT-IMPORT) containers between Chennai /Kattupalli/Krishnaptnam Ports and ICD/TNPM at ICD/TNPM for (2+2+1) years)         | 2,96,00,000.00 approx, PA (Excluding S,Tax)       | 10.11.2019  | 11.11.2015                   | In progress कार्यप्रगती पर है। | Extended further two years w.e.f.11.10.17 as per terms and conditions of the contract                              |
| CON/SR/TNPM/DSO/TPT/1115/ 14/15-16 dated 26.02.2016                | M/s Sri Thirumala Transport<br>DSO Road Transportation at TNPM and Intercarting of Trailers at ICD/TNPM & HOM for (2+2+1) years)   | 1,38,00,000.00 approx, PA (Excluding S,Tax)       | 29.02.2020  | 01.03.2016                   | In progress कार्यप्रगती पर है। | Extended further two years w.e.f.01.03.18 as per terms and conditions of the contract                              |
| No.CON/SR/DGR/LT21/Security/IGU/MVN/TUP/KON/15-16 dated 16.03.2016 | M/s Kishore Thampi U.C. Security Agency<br>Providing Security & Incidental Services (2 years)  | 42,80,000.00 approx, PA (Excluding S,Tax)         | 16.09.2018  | 17.03.2016                   | In progress कार्यप्रगती पर है। | Extended on adhoc basis for six months or finalization of regular contract whichever is earlier                    |
| CON/SR/DGR/LT20/Security/TNPM/HO M/SRO/SPD/16-17 dated 04.04.2016  | M/s Umesh Kumar Security Agency<br>Providing Security & Incidental Services (2 years)  | 4,19,00,000.00 approx, PA (Excluding S,Tax)       | 31.10.2018  | 01.05.2016                   | In progress कार्यप्रगती पर है। | Extended on adhoc basis for six months or finalization of regular contract whichever is earlier w.e.f.01.05.2018   |
| No.CON/SR/ IGU-CHTS /TPT/1215/16                                   | M/s Sajimon Transports<br>Road Transportation of Containers between ICD/IGU and RCT/CHTS/VPDP Ports at ICD/IGU, Coimbatore (1+1) years   | 62,34,000.00 PA Approx,                           | 20.07.2018  | 21.03.2016                   | In progress कार्यप्रगती पर है। | Invoked obligatory period of four months or finalization of regular contract whichever is earlier w.e.f.21.03.2018 |
| No.CON/SR/WFD/TPT/OT/LOA/0416/02 /16-17 dated 21.06.2016           | M/s Shekar Logistics Pvt. Ltd<br>Road Transportation Containers & Cargo at ICD/WFD, Bengaluru, (2+2+1) years   | 2,27,00,000.00 PA approx, (Excluding S,Tax)       | 10.07.2018  | 11.07.2016                   | In progress कार्यप्रगती पर है। |  |
| CON/SR/T/TNPM_HOM/O&M/0416/01/ 6-17 Dated. 29.07.2016              | M/s TIL Ltd<br>Operation and Maintenance of CONCOR Owned RSTs at TNPM & HOM (3+1) years  | 2,26,00,000.00 per annum approx, including S, Tax | 31.07.2019  | 01.08.2016                   | In progress कार्यप्रगती पर है। |  |

| Contract No & Date                                    | Name of Contractor  | Value of Contract(in )                                    | Schedule date of Completion of supplies. contract | Actual date of start of Work | Actual Date of Completion      | Reasons for delay if any  |
|---|---|---|---|------------------------------|--------------------------------|---|
| CON/SR/P&A/AA/EOI/LOE/2015-16 Dt,15.03.2016           | 1. M/s Goldmine Advertising Limited, 2. M/s MCS Communications Pvt. Ltd, 3. M/s Pammi Advertising & Marketing, 4. M/s Sreshta Communications, 5. M/s Associated Advertising Pvt. Ltd, 6. M/s Yakshi Communications, 7. M/s Surya Adsystems Pvt. Ltd, 8. | 30,00,000.00 per annum approx,                            | 14.03.2019  | 15.03.2016                   | In progress कार्यप्रगती पर है। |   |
| CON/SR/WFD/DGR/Security/LT08/16-17 Dt.15.02.2017      | M/s Nand Jee Upadhyay Security Agency<br>Providing security and incidental services (2 years)   | 3,45,00,000.00 approx, PA (Excluding S,Tax)               | 14.02.2019  | 15.02.2017                   | In progress कार्यप्रगती पर है। |   |
| CON/SR/IGU&TUP/2016-17                                | M/s SindhuPriya Enterprises<br>Housekeeping and Conservancy Services (2+1) years  | 7,32,000.00 PA approx, (excl,S,Tax)                       | 28.02.2019  | 01.02.2017                   | Concluded संपन्न हुआ           | Contract terminated in Feb 28.02.2019   |
| CON/SR/VPDM/WB/BOT/0416/04/16-17 Dated 26.07.2016     | M/s SLINTEC<br>Leasing out space for Supply, installation, operation & maintenance of 60 MT or above fully electronic pit-less surface mounted weighbridge at Container Corporation   | 33000.00 as lease charges PA Excl,Taxes                   | 19.12.2023  | 20.12.2016                   | In progress कार्यप्रगती पर है। |   |
| CON/SR/CFS/MVN/HK/LT07/16-17 Dated 10.03.2017         | M/s Jehovah Jireh Freight Systems<br>Housekeeping & Conservancy Services for (2+1) years  | 3,60,000.00 PA approx, (excl,S,Tax)                       | 18.03.2019  | 19.03.2017                   | In progress कार्यप्रगती पर है। |   |
| CON/SR/HOM/Award of contract/ODC/16-17 Dated:27/02/17 | M/s Kalaivani Transport<br>Movement of Over Dimensional Cargo (ODC) Containers by Road between Port side Container Terminal, Harbour of Chennai (PSCT/HOM) (Chennai Port) and ICD/WFD & ICD/SNF(2+1) years  | 14,84,000.00 PA approx,                                   | 28.02.2019  | 01.03.2017                   | In progress कार्यप्रगती पर है। |   |
| No.CON/SR/CFS/VPDM/HK/LT10/16-17                      | M/s Incare Housekeeping Pvt. Ltd<br>Housekeeping & Conservancy services at CFS/VPDM, Vallarpadam (2+1) years  | 19,31,000.00 PA approx, exclu.,S,tax                      | 21.03.2019  | 22.03.2017                   | In progress कार्यप्रगती पर है। |   |
| No.CON/EP/SR/WFD/AMC/0217/15                          | M/s A.D.Constructions<br>Annual Maintenance Contract for Civil Works in ICD/WFD, Bengaluru  | 153,53,000.00 approx, for twleve months                   | 24.04.2018  | 23.04.2017                   | Concluded संपन्न हुआ           |   |
| No.CON/SR/VPDM/Hiring/Vehicle/LT02 /17-18             | M/s Evalynn<br>Hiring of two Vehicles on monthly basis for customs & vehicles on Need basis as per requirement at CONCOR, CFS/VPDM, Kochi   | 8,13,000.00 per annum approx, Excluding S,tax (1+1) years | 24.05.2018  | 25.05.2017                   | In progress कार्यप्रगती पर है। |   |
| No.CON/SR/VPDM/Handling of containers/LT01/17-18      | M/s Laxmi Cranes & Trailers Pvt. Ltd<br>Handling of Containers & Cargo at CFS/VPDM, Cochin  | 42,63,000.00 approx, for Nine months (6+3)                | 10.05.2018  | 21.06.2017                   | In progress कार्यप्रगती पर है। | Extended upto 10.05.2018 or finalization of tender whichever is earlier. Regular contract finalized LOA issued on 16.03.18, yet to commence the contract. |
| No.CON/SR/ VPDM/TPT/ 0417/04                          | M/s Opal Asia (India) Pvt. Ltd<br>Short & Long Lead Road Transportation of Containers at CFS/VPDM, Cochin   | 21,91,000.00 Per annum approx, (2+2+1) years exclud, GST  | 27.06.2019  | 28.06.2017                   | In progress कार्यप्रगती पर है। |   |
| CON/SR/VPDM/SURVEY/0417/03                            | M/s Sam Surveyors and Adjusters<br>Providing Professional services for Survey of Containers & Cargo & inventory management including EDI services at CFS/VPDM, Vallarpadam, Cochin.   | 10,18,000.00 per annum approx, for 4+1 years              | 27.06.2021  | 28.06.2017                   | In progress कार्यप्रगती पर है। |   |
| No.CON/EP/SR/TNPM/AMC-Civil/0417/02                   | M/s A.D.Constructions<br>Annual maintenance contract for civil works at ICD-TNPM , Chennai.   | 1,60,11,757.00 approx, for 12 months                      | 11.07.2018  | 12.07.2017                   | In progress कार्यप्रगती पर है। |   |



| Contract No & Date                                       | Name of Contractor   | Value of Contract(in )  | Schedule date of Completion of supplies. contract | Actual date of start of Work | Actual Date of Completion         | Reasons for delay if any |
|--|--|---|---|------------------------------|-----------------------------------|--------------------------|
| CON/SR/MVN/Hiring of Vehicle/LT03/17-18 dt.10.07.17      | M/s Kanga Durka Travels<br>Hiring of One Vehicle on monthly basis at CFS/MVN for customs   | 4,78,560.00 Per Annum approx, Plus taxes (2+1) years                | 31.07.2019  | 01.08.2017                   | In progress<br>कार्यप्रगती पर है। |                          |
| CON/SR/WFD/HK/0517/07 Dt.30.08.17                        | M/s Green Environment Facility Management Services<br>Housekeeping & Conservancy Services at ICD/WFD   | 32,40,000.00 per annum approx, (2+1 years)                          | 31.08.2019  | 01.09.2017                   | In progress<br>कार्यप्रगती पर है। |                          |
| CON/SR/WFD/Hiring of Vehicles/0717/10                    | M/s Guru Tours & Travels<br>Hiring Of Vehicles 04 Nos on monthly basis for CONCOR , ICD, Whitefield, Bengaluru   | 24,23,000.00 per annum approx, contract awarded for 1+1 years       | 31.10.2018  | 01.11.2017                   | In progress<br>कार्यप्रगती पर है। |                          |
| CON/P&A/SRO/Vehicles/ 0717/11/17-18 dt.03.11.2017        | M/s Sri Kaligambal Travels<br>Hiring of vehicles five (05) nos. on monthly basis for CONCOR ICD/TNPM at Chennai □  | 22,14,000.00 per annum approx, contract awarded for 1+1 years       | 31.10.2018  | 01.11.2017                   | In progress<br>कार्यप्रगती पर है। |                          |
| CON/SR/WFD/CRS/LOA/0617/08/17-18 dt.13.10.2017           | M/s INJ Container Repair and Services<br>Establishing Container Repair Facility at ICD/WFD, Bengaluru.   | 22,77,000.00 approx, for 4 years (2+2) exclusive of GST             | 19.10.2019  | 20.10.2017                   | In progress<br>कार्यप्रगती पर है। |                          |
| CON/SR/TNPM/HK&C/0817/12/17-18 dt.13.11.2017             | M/s A.Ganesan & Co.<br>Housekeeping and Conservancy Services (2+1) years   | 48,59,784.00 per annum approx, excluding GST,                       | 14.11.2019  | 15.11.2017                   | In progress<br>कार्यप्रगती पर है। |                          |
| CON/SR/ASP/0617/09/SR_SCR/17-18 dated 15.11.2017         | M/s Neelami<br>Hiring of Application Service Provider (ASP) for Conducting Internet Auction cum tender at Container Corporation of India Ltd., Southern Region & South Central Region Terminals.   | 6,58,092.00 approx, for three years (i,e,2+1) before GST,           | 15.11.2019  | 16.11.2017                   | In progress<br>कार्यप्रगती पर है। |                          |
| CON/SR/TNPM/RS/TYRE/1017/14 dt. 08.12.2017               | M/s MRF Ltd<br>Procurement of TYRE for Reach Stackers Cranes at ICD/TNPM. Chennai (36 Nos.)  | 33,55,000.00 approx, including GST                                  | 07.12.2018  | 08.12.2017                   | In progress<br>कार्यप्रगती पर है। |                          |
| CON/SR/TECH/FIRE SYSTEM/0517/06/17-18 Dtd. 28.12.2017    | M/s A.D.N. Fire Safety Pvt. Ltd<br>Supply, Installation, Commissioning of Intelligent fire alarm, High sensitivity smoke detection & intelligent Gas based fire suppression system for Server Rooms at various terminals of Southern Region of CONCOR and Maintenance during Warranty Period and AMC for three years after the expiry of Warranty period | 42,88,725.00 plus GST as applicable (Four months completion period) | 04.04.2018  | 05.12.2017                   | In progress<br>कार्यप्रगती पर है। |                          |
| CON/SR/WFD/HNLD/0817/13 dt. 30.01.2018                   | M/s Prem Chand and Company<br>Handling of containers & cargo including terminal Transportation WFD   | 13,68,00,000.00 per annum approx, excluding GST (4+1) years         | 31.01.2022  | 01.02.2018                   | In progress<br>कार्यप्रगती पर है। |                          |
| .CON/SR/DGR/Security/VPDM/17-18                          | M/s Cletus MA Security Agency<br>Providing Security & Incidental Services at CFS/VPDM, Cochin  | 36,04,697,28.00 per annum approx, for 2 years                       | 28.02.2020  | 01.03.2018                   | In progress<br>कार्यप्रगती पर है। |                          |
| CON/SR/RO/Hiring of Vehicles/1117/15/17-18 Dt.17.02.2018 | M/s EM Rasja Travels<br>Hiring of vehicles on monthly basis for CONCOR, SRO, Chennai □   | 12,60,192.00 per annum approx, excluding GST(1+1) years             | 11.02.2019  | 12.02.2018                   | In progress<br>कार्यप्रगती पर है। |                          |
| CON/SR/Survey/WFD/1117/17                                | M/s Pinnacle Marine Services Pvt. Ltd<br>Providing Professional services for Survey of Containers & Cargo & inventory management services at ICD/WFD, Bengaluru,   | 1,08,50,991.00 per annum approx, excluding GST (4+1 years)          | 28.02.2022  | 01.03.2018                   | In progress<br>कार्यप्रगती पर है। |                          |
| CON/EP/SR/NMPT/1217/18                                   | M/s V. Santhosh Babu<br>Renovation of railway siding at New Mangalore Port Trust   | 56,72,621.00 excluding GST (02 months)                              | 07.05.2018  | 08.03.2018                   | In progress<br>कार्यप्रगती पर है। |                          |
| CON/ER/RO/WB-CFS-CTKR/2012 DT.24.4.12                    | M/S Digiweigh Private Limited  | 1,88,00,000.00  | 23.04.2022  | 24.04.2012                   | work in progress                  | Not applicable           |
| CON/ER/RO/Survey/2013/229 dt.22.1.13                     | M/s Sam Surveyors & Adjusters  | 1,41,00,000.00  | 31.05.2018  | 01.02.2013                   | work in progress                  | Not applicable           |

| Contract No & Date  | Name of Contractor   | Value of Contract(in )                                 | Schedule date of Completion of supplies. contract | Actual date of start of Work | Actual Date of Completion | Reasons for delay if any  |
|---|--|--|---|------------------------------|---------------------------|---|
| CON/KOL/ER/CTKR/FLT/2013/794 dtd.12.12.13                                       | M/s Roadwings International P Ltd                                    | 17,04,000.00   | 16.04.2018  | 17.12.2013                   | 16.04.2018                | Not applicable  |
| CON/KOL/ER/CTKR/380 dated 25.03.14  | M/S Highway Roadlines Pvt Limited                                    | 1,36,00,000.00   | 31.07.2018  | 01.04.2014                   | work in progress          | not applicable  |
| CON/KOL/ER/BLS/H&T/2014, Dated 30.01.15   | M/s Apana Logistics P Ltd  | 3,05,00,000.00 P.a                                     | 28.02.2019  | 01.03.2015                   | work in progress          | not applicable  |
| CON/KOL/ER/OTL/HY-TECH/2015/179 Dated 29.06.15                                  | M/s Hy-Tech Power Systems  | 11,00,000.00 P.a                                       | 28.06.2018  | 29.06.2015                   | work in progress          | not applicable  |
| CON/KOL/ER/CTKR/2015/275 Dated 15.05.15   | M/S T N SINGH  | 92,28,000.00 P.a                                       | 15.05.2019  | 16.05.2015                   | work in progress          | not applicable  |
| CON/ER/MIS/CCTV/2015/485 Dated 12.11.15   | M/s G S Computel Pvt. Ltd.   | Supply+Installation 55,88,132.00 + AMC 6,44,071.00 P.a | 28.03.2021  | 29.03.2017                   | AMC In progress           | not applicable  |
| CON/ER/MIS/AMC/2016/220 dated 10.03.16  | M/s Bharat IT Services Ltd   | 4,06,000.00 P.a  | 31.07.2018  | 01.04.2016                   | work in progress          | not applicable  |
| CON/KOL/ER HK/CTKR-including CFS/2015/LOI/375 DT.23.10.2015                     | M/S EGC GROUP  | 75,00,000.00   | 31.10.2018  | 01.11.2015                   | work in progress          | Not applicable  |
| CON/KOL/ER/CTDI/H&T/2015 DT.30.10.2015  | M/S HIGHWAY ROADLINES PVT LTD  | 36,71,000.00 P.a                                       | 15.11.2019  | 16.11.2015                   | Work in progress          | Not applicable  |
| CON/KOL/ER/GUNNY-H&T/2016/347, Dt. 18.04.16                                     | M/S T N SINGH - JV   | 4,84,00,000.00 P.a                                     | 15.05.2018  | 16.05.2016                   | Work in progress          | Not applicable  |
| CON/KOL/ER/SHM-H&T/2016/371, Dt. 21.04.16                                       | M/S LIFT & SHIFT SERVICES  | 1,48,00,000.00 P.a                                     | 20.05.2020  | 21.05.2016                   | Work in progress          | Not applicable  |
| CON/KOL/ER/AMJ/HDL/2015/490 DT.21.07.15 & CON/KOL/ER/AMJ/HDL/2016, DT. 31.05.16 | M/S T.N. SINGH   | 2,72,00,000.00 P.a                                     | 01.06.2020  | 02.06.2016                   | Work in progress          | Not applicable  |
| CON/KOL/ER/TATA-H&T/2016/323 DT.18.06.16  | M/s Suman Forwarding Agency Pvt. Ltd.                                | 1,09,00,000.00 P.a                                     | 18.07.2020  | 19.07.2016                   | Work in progress          | Not applicable  |
| CON/ER/WB/ICD-BALASORE/2016/18 DT. 21.07.16                                     | M/s Utkal Weighbridge and Calibration Centre                         | 32,04,670.00 P.a                                       | 31.10.2026  | 01.11.2016                   | Work in progress          | Not applicable  |
| CON/KOL/ER/CTKR/KONE/RST/O&M/2016-17/23, Dt.27.12.16                            | M/s TIL Limited  | 1,44,90,000.00   | 31.12.2019  | 01.01.2017                   | Work in progress          | Not applicable  |
| CON/ER/WB/MMLP/JHARSUGUDA/2017 /67 DT. 05.01.2017                               | M/s Silicon Weighing Technologies Pvt. Ltd.                          | 45,45,220.00 P.a                                       | 29.05.2027  | 30.05.2017                   | Work in progress          | Not applicable  |
| CON/ER/AMJ/TPT/2017/387, Dt.20.02.17  | M/S Lift & Shift Services  | 1,30,92,018.00 per annum                               | 21.02.2019  | 22.02.2017                   | Work in progress          | Not applicable  |
| CON/ER/GFCJ/H&T/2017/444, Dt.17.03.2017   | M/s Prem Chand & Company   | 38,37,000.00 per annum                                 | 15.04.2021  | 16.04.2017                   | Work in progress          | Deployment of Equipment   |
| CON/ER/ROU/H&T/2017/08, Dt.12.04.17   | M/s Prem Chand & Company   | 48,53,040.00 Per annum                                 | 10.05.2021  | 11.05.2017                   | Work in progress          | Deployment of Equipment   |
| CON/ER/HLZ/H&T/2017/435, DT. 01.05.17   | M/s Highway Roadlines Pvt. Ltd.                                      | 51,91,066.00 Per annum                                 | 30.05.2021  | 31.05.2017                   | Work in progress          | Deployment of Equipment   |
| CON/ER/CTKR/TPT/2017/385, Dt. 20.04.2017  | M/s T N Singh  | 1,85,86,250.00 Per annum                               | 19.05.2019  | 20.05.2017                   | Work in progress          | Not applicable  |
| CON/ER/CAR/OT/2017/157, Dated 25.05.2017  | M/s Kirti Tour & Travels   | 33,96,834.00 Per annum                                 | 31.05.2019  | 01.06.2017                   | Work in progress          | Not applicable  |
| CON/KOL/ER/Cont Rep/2017-18/404, dt. 19.06.2017                                 | M/s Anchor Container Services Pvt. Ltd.                              | 99,8,000.00 per annum (approx)                         | 30.06.2019  | 01.07.2017                   | Work in progress          | Not applicable  |
| CON/KOL/ER/AC/2017-18/95, Dt. 10.07.2017  | M/s Lift & Shift Services  | 7,92,000.00 per annum                                  | 16.07.2021  | 17.07.2017                   | Work in progress          | Not applicable  |
| CON/ER/FUT/SP/2017/193, Dt. 24.07.17  | M/s Niharika Logistics Private Limited                               | 2,27,80,800.00 per annum                               | 31.08.2023  | 01.09.2017                   | Work in progress          | Not applicable  |
| CON/ER/WB/ICD/AMINGAON/2017-18/535, Dt. 23.08.2017                              | M/s Kumar System   | 10,78,000.00 per annum                                 | 21.02.2028  | 22.02.2018                   | Work in progress          | Delay in installation   |
| CON/ER/KoPT/TP/2018/17, Dt.18.01.18   | M/s Balmer Lawrie & Co. Ltd.   | 2,97,22,375.00 (for 4+1 Years)                         | 15.02.2022  | 16.02.2018                   | Work in progress          | Not applicable  |
| CON/ER/SHM/HOUSE KEEPING/ 2018/ 238, Dt. 13.02.18                               | M/s Rakshak Securitas Private Limited                                | 1,37,14,224.00 (For 2+2 Years)                         | 29.02.2020  | 01.03.2018                   | Work in progress          | Not applicable  |
| CON/NCR/OCM/DER/CARGO/15 dated 16.02.17   | M/s Priya Cargo Movers   | 24,42,000.00 P.a                                       | 02.02.2021  | 03.02.2017                   | NA                        | NA  |
| CON/DER/Survey/2013 dated 13.05.2014  | M/s Sam Surveyors & Adjusters  | 1,21,00,000.00 P.a                                     | 15.05.2018  | 16.05.2014                   | NA                        | NA  |
| CON/NCR/P&A/ Secu/DER/2017 dated 05.12.2017                                     | M/s Soran Singh Security Agency. 2. M/s Mohan Das C Security Agency. | 5,38,00,000.00 P.a                                     | 20.01.2020  | 21.01.2018                   | NA                        | NA  |
| CON/NCR/OCM/DER/Vehicle/2016  | M/s Arya Tour & Travels  | 44,12,000.00 P.a                                       | 20.06.2019  | 21.06.2017                   | NA                        | N/A   |
| CON/NCR/OCM/TT/DER/2016 dated 14.07.16  | M/s Pinkcity Logistics Ltd.  | 4,14,00,000.00 P.a                                     | 14.09.2020  | 15.09.2016                   | NA                        | NA  |
| CON/NCR/OCM/XVII/14/07 dated 07.08.10   | M/s Prem Chand & Co.   | 1,72,00,000.00 P.a                                     | 11.02.2018  | 12.02.2013                   | NA                        | Tender has been floated on 18.12.2017 (under obligatory period till 12.06.2018) |
| CON/NCR/OCM/Kota/Vehicle/2016   | M/s Shree Gosai Enterprises  | 11,60,000.00 P.a                                       | 30.09.2017  | 01.10.2016                   | NA                        | Proposal sent to CO for extn of Taxi Services at ICD Kota                       |

| Contract No & Date                                 | Name of Contractor                         | Value of Contract(in )   | Schedule date of Completion of supplies. contract | Actual date of start of Work | Actual Date of Completion | Reasons for delay if any   |
|--|--|--------------------------|---|------------------------------|---------------------------|--|
| CON/NCR/OCM/H&C/Kota/15                            | M/s Shree Gosai Enterprises                | 13,64,000.00 (3Yrs)      | 30.11.2018  | 01.12.2015                   | NA                        | extended upto 30.11.2018   |
| CON/NCR/OCM/XVI/SEC/KOTA/2017 dated 24.01.2018     | M/s Reachout security Services             | 69,12,000.00 P.a         | 29.02.2020  | 01.03.2018                   | NA                        | NA   |
| CON/NCR/OCM/XIV/20/10 dated 8.10.                  | M/s Prem Chand & Co.                       | 1,77,00,000.00 P.a       | 30.04.2020  | 01.05.2016                   | NA                        | NA   |
| CON/NCR/OCM/TAXI/AGR/2016                          | M/s Golden Travels                         | 12,44,000.00             | 02.01.2018  | 03.01.2017                   | NA                        | Process for fresh contract for hiring of one commercial vehicle is being initiated.                                  |
| CON/NCR/OCM/H&C/Agra/2017 dt. 13.04.2017           | M/s Shree Gosai Enterprises                | 16,93,000.00 (3Yrs)      | 31.08.2019  | 01.09.2017                   | N/A                       |  |
| CON/NCR/P&A/SECU/AGRA/2017/15.12.2017              | M/s Sumit Ghosh Security Agency            | 97,48,000.00 P.a         | 15.12.2019  | 16.12.2017                   | N/A                       |  |
| CON/NCR/OCM/CH&TT/CPC/2016                         | M/s Highway Roadlines                      | 49,56,000.00 P.a         | 29.12.2020  | 30.12.2016                   | NA                        | NA   |
| CON/NCR/OCM/H&C/CPC/2016 dt. 07.10.2016            | M/s Shrikrishna Horticulturist             | 43,04,000.00 (3 Yrs)     | 31.01.2019  | 01.02.2017                   | NA                        | NA   |
| CON/NCR/P&A/SECU/Kanpur/2017/20.12.2017            | M/s Raj Kumar Security Agency              | 1,73,00,000.00 P.a       | 19.12.2019  | 20.12.2017                   | N/A                       |  |
| CON/NCR/OCM/VII/06/08/359 dated 28.01.10           | M/s Prem Chand & Co.                       | 79,54,000.00 P.a         | 11.11.2019  | 12.11.2015                   | NA                        | NA   |
| CON/NCR/OCM/VII/07/08 dated 03.03.2015             | M/s Kataria Carriers                       | 1,36,00,000.00 P.a       | 27.12.2019  | 29.12.2015                   | NA                        | NA   |
| CON/NCR/OCM/H&C/MBS/2015 dated 11.11.15            | M/s Helpline Facility Management Pvt. Ltd. | 12,10,000.00             | 31.03.2019  | 01.04.2016                   | NA                        | Extended upto 31.03.2019   |
| CON/NCR/OCM/SEC/MBS/2017                           | M/s Swarn Singh Agency                     | 58,07,000.00             | 30.04.2019  | 01.05.2017                   | NA                        | NA   |
| CON/NCR/OCM/XVII/20/12 dated 24.10.13              | M/s Pinnacle Marine Services Pvt. Ltd.     | 33,60,000.00 P.a         | 31.10.2018  | 01.11.2013                   | NA                        |  |
| CON/NCR/OCM/P&A/Taxi/2014                          | M/s Indraprastha Services                  | 28,62,000.00 P.a         | 21.08.2017  | 22.08.2014                   | NA                        | Ongoing contract is under obligatory period of 04 months. Fresh tender has been opened and presently it is under TOC |
| CON/NCR/P&A/Admin/2016                             | M/s V. K. Enterprises                      | 39,52,000.00             | 31.05.2019  | 01.06.2017                   | N/A                       |  |
| CON/NCR/P&A/SEC/NCRO/17 dated 23.06.2017           | M/s Mak security Services                  | 10,32,638 P.a            | 30.06.2019  | 01.07.2017                   | NA                        | NA   |
| CON/NCR/OCM/H&T/MLAR/2016 dated 23.05.2016         | M/s Prem Chand & Co.                       | 2,49,00,000.00 P.a       | 15.7.2020   | 16.07.2016                   | NA                        | NA   |
| CON/NCR/OCM/MLAR/VEH/2016                          | M/s Shree Gosai Enterprises                | 15,98,000.00 P.a         | 08.12.2018  | 09.12.2016                   | NA                        |  |
| CON/NCR/OCM/H&C/MLAR/14                            | M/s Shrikrishna Horticulturist             | 10,51,000.00 (3Yrs)      | 02.03.2017  | 03.03.2015                   | Extended upto 02.03.2018  | open E-tender floated on 07.03.2018 and opened on 30.03.2018   |
| CON/NCR/OCM/SEC/MLAR/2016 dated 16.07.2016         | M/s Priya Ranjan Sinha Security Agency     | 37,32,000.00 P.a         | 15.7.2018   | 16.07.2016                   | NA                        | NA   |
| CON/NCR/OCM/SCICL/H&T/2017 DATED 16.08.2017        | M/s Prem Chand & Co.                       | 4,03,00,000.00 per annum | 31.10.2021  | 01.11.2017                   | NA                        | NA   |
| -  | M/s Suresh Kumar Rana Security Agency      | 1,10 ,00,000.00, P.a     | 09.12.2019  | 10.12.2017                   | 09.12.2019                |  |
| -  | M/s Pinnacle Marine Services Pvt. Ltd.     | 16,60,224 P.a            | 01.03.2016  | 01.03.2016                   | NA                        | NA   |
| CON/NR/TC/H&T/BGKT/122/2010 Dated 08.11.2010       | M/s. Kandla Cargo Handlers                 | 3,40,00,000.00           | 10.05.2019  | 11.05.2015                   | Work in progress          | NIL  |
| CON/NR/TC/TTO/DCT/Okhla                            | M/s. Prem Chand & Company                  | 1,51,00,000.00           | 31.06.2019  | 01.07.2015                   | Work in progress          | NIL  |
| CON/NR /H&T at RE/2012 dated 20.07.2013            | M/s Premchand & Co.                        | 1,67,00,000.00           | 16.05.2018<br>(Under extension period )           | 17.05.2013                   | Work in progress          | NIL  |
| CON/NR/RST/Handling at MB/2013 dated 04.05.2013    | M/s Shri Durga Crane Co.                   | 1,14 ,00,000.00          | 21.04.2018 (under extension period)               | 22.04.2013                   | Work in progress          | NIL  |
| CON/NR/H&T at Khatuwas/2013 dated 05.08.2014       | M/s Lift & Shift Services                  | 2,34 ,00,000.00          | 09.06.2018  | 10.06.2014                   | Work in progress          | NIL  |
| Survey at ICD/RE, ICD/BGKT & ICD/KKUJ & DCT/Khemli | M/s Metcalfe & Hodgkinson                  | 67,18,000.00             | 31.05.2018<br>(Extension period)                  | 01.05.2013                   | Work in progress          | NIL  |
| CON/NR/TC/Survey/MB & PNP/2012/5167                | M/s Metcalfe & Hodgkinson                  | 31,23,000.00             | 30.04.2018<br>under extension period              | 01.05.2013                   | Work in progress          | NIL  |
| CON/NR/TC/Survey at DDL/PHR/DHPR/2013              | M/s Metcalfe & Hodgkinson                  | 73,85,000.00             | 06.03.2018 Under Obligatory period                | 07.11.2013                   | Work in progress          | Open tender is under process   |
| CON/NR/TC/Consv/Kanakpura/2016                     | M/s. Prince Facility Management Pvt. Ltd.  | 13,20,000.00             | 31.03.2018  | 01.04.2016                   | Work in progress          | NIL  |
| CON/NR/TC/BVH/C&H/2015 dated 12.06.2015            | M/s. Shri Krishna Horticulturist           | 3,30,000.00              | 05.11.2018 (under extension period)               | 06.11.2015                   | Work in progress          |  |
| CON/NR/TC/DDL/C&H/2015 dated 27.08.2015            | M/s. Shri Krishna Horticulturist           | 21,50,000.00             | 31.03.2018  | 01.04.2016                   | Work in progress          | NIL  |

| Contract No & Date  | Name of Contractor   | Value of Contract(in )         | Schedule date of Completion of supplies. contract                   | Actual date of start of Work                                  | Actual Date of Completion | Reasons for delay if any |
|---|--|--------------------------------|---|---|---------------------------|--------------------------|
| CON/NR/TC/Taxi at KKU & BGKT/2014 dtd 12.11.2014  | M/s. Dezert Land Tour & Travels  | 13,89,000.00                   | 14.05.2018(KKU)<br>06.05.2018<br>(BGKT)<br>(Under extension period) | 15.05.2015<br>(KKU)<br>07.05.2015<br>(BGKT)                   | Work in progress          | NIL                      |
| CON/NR/TC/TKD/TTO/2015 DT 12.10.2015  | M/s S.B. Transport Co.   | 10,74,00,000.00                | 05.11.2019  | 06.11.2015  | Work in progress          | NIL                      |
| CON/NR/TKD/C&A/Taxi/2015 dt.24/09/2015  | M/s. Avtar Travels   | 98,66,000.00                   | 30.11.2018  | 1.12.2015   | Work in progress          | NIL                      |
| CON/NR/TKD/C&A/Ambulance/ 2013 dt.18/12/2013  | M/s M.P. Ambulance Sevices Pvt. Ltd.   | 7,20,000.00                    | 31.05.2019  | 01.06.2017  | Work in progress          | NIL                      |
| Road Transportation at ICD/Panipat  | M/s Asian Cargo Movers   | 7,15,00,000.00                 | 16.02.2018  | 17.02.2016  | Work in progress          | NIL                      |
| Handling & Terminal Transportation of Container/Cargo at ICD/Panipat & Baddi  | M/s Premchand & Co.  | 1,26,00,000.00                 | 01.03.2020  | 02.03.2016  | Work in progress          | NIL                      |
| CON/NR/TKD/C&A/Parking/2015   | M/s Ramsundar Prasad   | 69,88,000.00                   | 28.03.2018  | 28.03.2016  | Work in progress          | NIL                      |
| CON/TKD/T/NEW RST/O&M/2016/LOA  | M/s TIL Limited  | 25,00,000.00                   | 22.05.2019  | 23.05.2016  | Work in progress          | NIL                      |
| CON/NR/TC/RTO/ at PHR/2016 dtd 29.06.2016   | M/s. D.D.Khosla  | 2,06,00,000.00                 | 27.07.2018  | 28.07.2016  | Work in progress          | NIL                      |
| CON/NR/TC/Advert./2016 (Empanelment of six media agencies)  | 1.)M/s. Chiranjn Advertising<br>2.) M/s. Pamm Advertising & marekting<br>3.)M/s. Lakshya Media Private Limited<br>4.)Critique Communication Pvt. Ltd,<br>5.) Venture Advertising Private Limited<br>6.)M/s. Sharad Advertising Pvt. Ltd. | 81,43,000.00<br>Estimated Cost | 14.11.2018  | 15.11.2016  | Work in progress          | NIL                      |
| CON/NR/TC/OTL/2016  | M/s. Packseals Industries  | 20,87,000.00                   | 23.09.2018  | 24.09.2016  | Work in progress          | NIL                      |
| CON/NR/TC/Taxi at DDL/2016  | M/s. Verma Travels   | 83,73,000.00                   | 24.11.2018  | 25.11.2016  | Work in progress          | NIL                      |
| CON/NR/TC/H&T at PHR/2016   | M/s. Highway Roadlines   | 99,93,000.00                   | 15.12.2020  | 16.12.2016  | Work in progress          | NIL                      |
| CON/NR/TC/TUGHLAKABAD/C&H/2016  | M/s. Prince facility Management System   | 1,07,00,000.00                 | 17.01.2019  | 18.01.2017  | Work in progress          | NIL                      |
| CON/NR/TC/TKD/horti/2016  | M/s. Trimurti Enterprises  | 8,89,000.00                    | 31.01.2019  | 01.02.2017  | Work in progress          | NIL                      |
| CON/NR/TC/H&T/KKU/2016  | M/s.Ekta Enterprises   | 4,32,00,000.00                 | 15.02.2021  | 16.02.2017  | Work in progress          | NIL                      |
| CON/TKD/KONE & LINDE/RSTs/O&M/2016 for (DDL only)   | M/s. Excellent Engineering   | 5,68,00,000.00                 | 11.02.2019  | 12.02.2017  | Work in progress          | NIL                      |
| CON/NR/TC/BGKT/C&H/2016   | M/s. Shrikrishna Horticulturist  | 17,99Lakhs                     | 31.01.2019  | 01.02.2017  | Work in progress          | NIL                      |
| CON/NR/TC/Valuation/2016  | M/s. General Surveyor of India   | 3,51,000.00                    | 30.04.2019  | 01.05.2017  | Work in progress          | NIL                      |
| CON/NR/TC/Taxi at MBD/2017  | M/s. Kamal Singh Taxi Contractor   | 8,37,000.00                    | 17.04.2019  | 18.04.2017  | Work in progress          | NIL                      |
| CON/NR/TC/Lock Unlock/2016  | M/s. SAM Surveyor & Adjusters  | 24,000.00                      | 30.04.2019  | 01.05.2017  | Work in progress          | NIL                      |
| CON/NR/TKD/C&A/Conservancy/ 2017  | M/s. Rakshak Securitas Pvt. Ltd.   | 39,77,000.00                   | 30.04.2019  | 01.05.2017  | Work in progress          | NIL                      |
| CON/NR/TKD/C&A/Ambul /2017  | M/s. M.P. Ambulance Services Pvt. Ltd.   | 2,16,000.00                    | 31.05.2019  | 01.06.2017  | Work in progress          | NIL                      |
| CON/Tech/DCT/Kone/RST/OT/2017-18/09 dated 04.05.2017 & CON/Tech/TKD/Kone/Llinde/RST/ OT/2017-18/08 dated 04.05.2017   | M/s.Shri Sadguru Kripa Freight Services  | 9,34,00,000.00                 | 31.05.2019<br>( for Kone RST)<br>01.06.2020<br>(for Linde RST)      | 01.06.2017<br>(for Kone RST)<br>02.06.2017<br>(for Linde RST) | Work in progress          | NIL                      |
| CON/NR/TC/H&T at Dhappar/2017   | M/s. Punjab Container Services   | 69,54,000.00                   | 31.07.2021  | 01.08.2017  | Work in progress          | NIL                      |
| CON/NR/TKD/H&T/Empty Yard/2017  | M/s. SB Transport Company  | 6,38,00,000.00                 | 28.08.2021  | 29.08.2017  | Work in progress          | NIL                      |
| CON/NR/TKD/C&A/Bus/2017   | M/s. Shiva Travels   | 7,80,000.00                    | 22.08.2019  | 23.08.2017  | Work in progress          | NIL                      |
| CON/NR/TKD/CargoHandling/ 2017  | M/s. Watrana Traction Compnay  | 3,53,00,000.00                 | 17.09.2021  | 18.09.2017  | Work in progress          | NIL                      |
| CON/NR/MBD/CargoHandling/ 2017  | M/s. Watrana Traction Compnay  | 57,69,000.00                   | 15.09.2021  | 16.09.2017  | Work in progress          | NIL                      |
| CON/NR/TC/MBD/C&H/2017  | M/s. Trimurti Enterprises  | 7,36,000.00                    | 01.10.2019  | 02.10.2017  | Work in progress          | NIL                      |
| CON/NR/TC/Survey/DCT/2017   | M/s. Vijaya Varma & Company  | 73,22,000.00                   | 04.10.2019  | 05.10.2017  | Work in progress          | NIL                      |
| CON/NR/TC/H&T at DDL/2017   | M/s. Apana Logistics Pvt. Ltd.   | 1,02,00,000.00                 | 20.11.2021  | 21.11.2017  | Work in progress          | NIL                      |
| CON/NR/TC/Cargo Handling at DDL /2017   | M/s. Punjab Container Service (Regd.)  | 98,98,000.00                   | 13.11.2021  | 14.11.2017  | Work in progress          | NIL                      |
| CON/NR/TC/DCTOKHLA/RTO/2017   | M/s. S.B. Transport Company  | 5,80,00,000.00                 | 27.11.2019  | 28.11.2017  | Work in progress          | NIL                      |
| CON/NR/Tech/ Container Repair / Cluster-2,3,4 & 5/ 2017   | M/s. Anchor Container Services   | 5,91,00,000.00                 | 31.10.2017  | 01.11.2017  | Work in progress          | NIL                      |
| E-tender in single bid system for procure of Tube less Tyre , size 18 *25, 40 ply rating, E-4 with O-ring for Industrial/Port application ( for RTG/RST cranes) supported by the certification oif manufacturer | M/s. CEAT Specility Tyre Limited   | 2,77,00,000.00                 | P.O. No. 11877 dated 26.09.2017<br>Supply based                     | -   | Work in progress          | NIL                      |
| Conservancy, Housekeeping & Horticulture services at ICD/Panipat  | M/s. Narendra & Co.  | 3,84,000.00                    | 07.12.2019  | 08.12.2017  | Work in progress          | NIL                      |

| Contract No & Date   | Name of Contractor                              | Value of Contract(in )           | Schedule date of Completion of supplies. contract   | Actual date of start of Work | Actual Date of Completion                                 | Reasons for delay if any   |
|--|---|----------------------------------|---|------------------------------|---|----------------------------|
| CON/Tech/TKD/Hyster/RST/OT/2017-18/36 dated 14.11.17                           | M/s. TIL Ltd.                                   | 3,89,00,000.00                   | 30.11.2020  | 01.12.2017                   | Work in progress  | NIL                        |
| CON/NR/TC/H&T at Khemli/2017   | M/s Ekta Enterprises                            | 1,74,00,000.00                   | 07.03.2022  | 08.03.2018                   | Work in progress  | NIL                        |
| CON/NR/TC/RTO at CMLK/2017   | M/s Ekta Enterprises                            | 5,98,00,000.00                   | 21.02.2019  | 22.02.2018                   | Work in progress  | NIL                        |
| CON/NR/TC/RTO/DHPR/2017  | M/s Punjab Container Services                   | 1,54,00,000.00                   | 26.02.2020  | 27.02.2018                   | Work in progress  | NIL                        |
| CON/NR/TC/Okhla/C&H/2017   | M/s Prominent Housekeeping                      | 24,30,000.00                     | 07.02.2021  | 08.02.2018                   | Work in progress  | NIL                        |
| CON/NR/TKD/C&A/Pest Control/2017   | M/s Rakshak Securitas Pvt. Ltd.                 | 11,26,000.00                     | 06.03.2020  | 07.03.2018                   | Work in progress  | NIL                        |
| CON/NR/TC/H&T at MB/2017/I   | M/s Randhawa Logistics                          | 53,34,000.00                     | 10.02.2022  | 11.02.2018                   | Work in progress  | NIL                        |
| CON/NR/TC/Khatuwas/C&H/2018  | M/s Prince facility Management Services P. Ltd. | 94,08,000.00                     | 26.03.2021  | 26.03.2018                   | Work in progress  | NIL                        |
| CON/NR/TC/Cargo Handling at CMLK/2017  | M/s Ekta Enterprises                            | 41,67,000.00                     | 31.03.2022  | 01.04.2018                   | Work in progress  | NIL                        |
| Secy(vehi-tender)\DRT\18 seater Minibus\Tender-2014\corres/177 dtd. 21.01.2015 | M/s Vardaini Travels                            | 7,99,000.00 per annum            | 10.02.2017 ( Extended for 1 year w.e.f. 11.02.2017 to 10.02.2018).Extended for an obligatory period of 4 months w.e.f. 11/02/2018 to 10/06/2018 or till finalisation of new contract, whichever is earlier.   | 21.02.2015                   | कार्य प्रगती पर है   Work is under Progress               | लागू नहीं   Not Applicable |
| CFS-NM/ Container H&T/ Tender2012/LOI/72 Dated 08/01/2013                      | M/s Highway Roadlines Pvt. Ltd.                 | 4,95,00,000.00 Per Annum approx  | 07.02.2017 ( Extended for a further period of 1 (one) year w.e.f.08/02/2017 to 07/02/2018 on same rates, terms and conditions. Ref.C.O.Letter No.CON/IM/WR/33-A-5/TPT/15/10273 Dated 30/11/2016). Extended for an obligatory period of 4 months w.e.f. 08/02/2018 to 07/06/2018 or till finalisation of new contract, whichever is earlier. | 08.02.2013                   | कार्य प्रगती पर है   Work is under Progress               | लागू नहीं   Not Applicable |
| DRT/Transportation/Tender 2012/LOI/1411 Dated 17/07/2013                       | M/s Apana Logistics Pvt.Ltd.                    | 17,42,39,552.00 P.a              | 16.07.2015 (further extended for 2 years w.e.f. 17/07/2015 Ref. C.O.Letter No.CON/IM/WR/335-D/12 Dt.14/07/15). Further extended for another 1 year w.e.f. 17/07/2017 ( Ref.C.O.Letter No.CON/IM/WR/335-D/15 Dated 28/07/2017).  | 17.07.2013                   | कार्य प्रगती पर है   Work is under Progress               | लागू नहीं   Not Applicable |
| CON/WR/CCH/H&T 2014/LOI/528 Dated 16/09/2014                                   | M/s Premchand & Company                         | 1,14,07,035.00P.a                | 30.10.2017 ( Extended for an obligatory period of 4 months w.e.f 31/10/2017 or till finalisation of new contract, whichever is earlier.) Extended for a period of 45 days w.e.f. 01/03/2018 or till finalisation of new contract, whichever is earlier, as per DOP for emergent arrangement under Regional Powers.                          | 31.10.2014                   | 25.03.2018  | लागू नहीं   Not Applicable |
| Secy/cfs_nm/E-auction/Tender-2014/Corres/1313 dtd. 08.12.2014                  | M/s Ashwin & Co.                                | 1,95,162.00 per annum            | 01.01.2017( Extended for a further period of 1 (one) year w.e.f. 02/01/2017 to 01/01/2018 on the same rates, terms and conditions). Further Extended on obligatory period w.e.f. 02/01/2018 for a period of 4 months or till the finalisation of fresh contract, whichever is earlier.  | 02.01.2015                   | कार्य समाप्त हो गया है   Work is Completed on 30.04.2018. | लागू नहीं   Not Applicable |
| Con/Civil1/Pithampur/Weighbridge/ LOI/323 Dtd 04.2.2013                        | M/s Lift & Shift Services                       | Rs 50,79,000.00 appx for 05 year | 20.05.2018  | 21.05.2013                   | कार्य प्रगती पर है   Work is under Progress               | लागू नहीं   Not Applicable |
| Con/Wr/Civil2/Est mnt/Mulund/2015/LOI Dated.29-01-2016                         | M/s.Bhanushali & Co                             | 86,04,507.00 for 3 year          | 04.02.2019  | 05.02.2016                   | कार्य प्रगती पर है   Work is under Progress               | लागू नहीं   Not Applicable |
| CON/ civil 2/Est Mnt/Hskpng MRO/2017/LOI/1543 dated.04-07-2017                 | M/s Kushang Securities & protection services    | 32,61,303.00 for 2 years         | 19.07.2019  | 20.07.2017                   | कार्य प्रगती पर है   Work is under Progress               | लागू नहीं   Not Applicable |
| Con/Wr/Civil2/Est mnt/Turbhe/2015/LOI/191 Dated.27-01-2016                     | M/s.Bhanushali & Co                             | 12,34,318.00 for 3 years         | 31.01.2019  | 01.02.2016                   | कार्य प्रगती पर है   Work is under Progress               | लागू नहीं   Not Applicable |
| LOI .CON/ civil 2/Est Mnt/Hskpng JNPT/2016/LOI dt.22-04-2016                   | M/s Blue Star Security & Facility Services      | 19,88,105,73.00 for 3 years      | 30.04.2019  | 01.05.2016                   | कार्य प्रगती पर है   Work is under Progress               | लागू नहीं   Not Applicable |
| CON/ civil 2/Est Mnt/CCH & MRJ/2017/LOI/1671 dated.19-07-2017                  | M/s Accurate Enterprises                        | 14,89,720.00 for 3 years         | 31.07.2020  | 01.08.2017                   | कार्य प्रगती पर है   Work is under Progress               | लागू नहीं   Not Applicable |

| Contract No & Date   | Name of Contractor   | Value of Contract(in )                        | Schedule date of Completion of supplies. contract   | Actual date of start of Work | Actual Date of Completion                   | Reasons for delay if any   |
|--|--|---|---|------------------------------|---|----------------------------|
| Con/Wr/Civil2/Est. Mnt./Hskpng Goa/2016/ LOI/395 dt.13-06-2016   | M/s.Target Hospitality P Ltd   | 19,530.00 per month for period of 2 years     | 30.06.2018  | 01.07.2016                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| CON/Civil 2/Est Mnt/Ratlam/2017/LOI/1788 dated.01-08-2017  | M/s V K Enterprises  | 17,16,342.00 for 2 years                      | 15.08.2019  | 16.08.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| CON/Civil 2/Est Mnt/PTM/2017/LOI/1862 dated.14-08-2017   | M/s Million Minds Management services  | 26,01,996.00 for 2 years                      | 31.08.2019  | 01.09.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| CON/WR/ADMIN/VEH/29/14   | (i) M/s Shraddha Travels   | 8,84,000.00 approx per annum                  | 31.05.2017 resp. ( Extended for a further period of one more year w.e.f. 01/06/2017 till 31.05.2018 on the same rates, terms and conditions)                  | 01.06.2015                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| CON/ WR/ ADMIN/VEH/01/15(Two tata Sumo vehicles at JNPT) Secy/vehitender\JNPT\Tender-2015\LOI\1177 dtd. 17.04.2015 | M/s Vardaini Travels   | 12,99,000.00 per annum                        | 31.05.2017 ( Extended for a further period of one more year w.e.f. 01/06/2017 till 31.05.2018 on the same rates, terms and conditions)                        | 01.06.2015                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| Con/Civil1/MRO/ZonalElectcont/LOI/15/2022 Dtd 14-07-2015   | M/s Ankush Enterprises.  | 80,97,196.00 ( for 03 Years)                  | 14.07.2018  | 15.07.2015                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI-Con/Wr/Civil2/Est mnt/DRT/2018/LOI/648 Dt.23.03.2018   | M/s J.S.Patil  | 64,09,194.00 excluding GST for two years      | 31.03.2020  | 01.04.2018                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| JNPT/SURVEY/LOI/2176 Dated 01/09/2015  | M/s The General Surveyors of India   | 75,28,563.00 P.a                              | 31.08.2019  | 01.09.2015                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| Secy/Vehi_tender/CGM-GGM/Tender-2015/LOI dtd. 30.09.2015   | M/s Sumangal Tours & Travels   | 11,14,000.00 P.a approx,                      | 31.10.2017( Extended for a further period of one more year w.e.f. 01/11/2017 till 31.10.2018 on the same rates, terms and conditions)                         | 01.11.2015                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| Secy/admn/Courier/Tender-2015/LOI/4190 dtd. 31.12.2015   | M/s Nayan Jyoti Logistics  | 3,16,000.00 per year approx                   | 31.12.2017( Extended for a further period of one more year w.e.f. 01/01/2018 till 31.12.2018 on the same rates, terms and conditions)                         | 01.01.2016                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| Con/wr/mro/DSO Container Repair/ 2015-16/LOI/133 dated 18.01.2016  | M/s. Sricon Logistics Pvt. Ltd.  | 92,42,523.00 for 3 (2+1) years                | 31.01.2018 (under obligatory period of 4 months wef 01/02/2018)   | 01.02.2016                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| CON/WR/ADMIN/ VALUATION/28/15  | M/s M.C.Jain & Associates  | 77,761.00 approx per year                     | 07.03.2018 Further Extended on obligatory period w.e.f. 08/03/2018 for a period of 4 months or till the finalisation of fresh contract, whichever is earlier. | 08.03.2016                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| DRT/SURVEY/LOI/863 Dated 13/04/2016  | M/s SAM Surveyors and Adjusters  | 26,04,297.00 P.a                              | 30.04.2020  | 01.05.2016                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| Secy/Vehi-tender/NGSM/AC_Imports/Tender2016/ LOI/799 dtd. 04.04.2016   | M/s Sumangal Tours & Travels   | 4,52,000.00 approx per year                   | 30.04.2018 ( Extended for a further period of one more year w.e.f. 01/05/2018 till 30.04.2019 on the same rates, terms and conditions)                        | 01.05.2016                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| Admin/Empanelment of Advertising Agencies-2015/ corres DTD. 19.05.2016   | i) M/s. Apex Advertising<br>Goldmine Advertising Ltd.<br>Advertising P.Ltd.<br>iv) M/s Square Communications Ltd<br>v) M/s Sai Advertisers<br>vi) M/s Pressman Advertising | 19,35,000.00 per year approx                  | 23.05.2017(Extended for one more year w.e.f. 24.05.2017 till 23.05.2018)  | 24.05.2016                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| Secy/Vehi-Tender-/DRT/Tata Indica/Tender-2016/LOI/1717 dtd. 18.07.2016   | M/s Praveen Tours & Travels  | 5,67,000.00 approx per year                   | 31.07.2018  | 01.08.2016                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| Secy/Admin/Canteen/Re-Tender-2016/LOI/1553 dtd. 30.06.2016   | M/s. Shree Siddhi Vinayak Caterers   | 1,65,000.00 approx per year                   | 30.06.2018  | 01.07.2016                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| Secy/ Vehi-tender/NGSM/AC-Exports/Tender-2016//LOI/1778 dtd. 25.07.2016  | M/s Sumangal Tours & Travels   | 4,72,000.00 approx per year                   | 31.07.2018  | 01.08.2016                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| Secy/Vehi-Tender-/PTM-RTM/Tata Sumo-Ratlam-2015/1777 dtd. 25.07.2016   | M/s Shree Shanti Roadways  | 3,74,000.00 approx per year                   | 31.08.2018  | 01.09.2016                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. PTM/CONTAINER REPAIRS/LOI/2233 Dated 29/09/2016 issued   | M/s Container Care Services  | 59,47,000.00 for 3(2+1) years                 | 02.10.2018  | 03.10.2016                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOA No.CON/WR/MUL/O&M/RST/20016/2408 dt.24-10-2016   | M/s. Excellent Engineering and Allied Services Private Ltd   | 2,10,89,160.00 for 3 years                    | 31.10.2019  | 01.11.2016                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. Secy/DRT/Comm_Centre/Tender-2016/Corres/ 2452 dtd.27.10.2016   | M/s Sudin Enterprises  | 1,48,000.00 approx per year                   | 30.10.2018  | 31.10.2016                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| DRT/CARGO HANDLING/LOI/2808 Dated 19/01/2017   | M/s Venkatesh Enterprises  | 8,11,00,000.00 P.a (exclusive of service tax) | 01.01.2021  | 02.01.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |

| Contract No & Date   | Name of Contractor                            | Value of Contract(in )                                  | Schedule date of Completion of supplies. contract | Actual date of start of Work | Actual Date of Completion                   | Reasons for delay if any   |
|--|---|---|---|------------------------------|---|----------------------------|
| LOI No. Secy/vehi-tender/DRT/TATA Sumo/tender-2016/LOI/2500 dtd.03.11.2016             | M/S Praveen Tours & Travels                   | 8,64,000.00 approx per year                             | 15.11.2018  | 16.11.2016                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. Secy/vehi-tender/As and when required/tender/2016/corresi/2850 dtd.22.12.2016  | M/s Mastakar Travellers                       | 2,42,000.00 approx per year                             | 31.12.2018  | 01.01.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. CON/WR/TURBHE/WAREHOUSE LEASE/LOI/ 2353 dtd. 14.10.2016                        | M/s National Bulk Handling Corporation P.Ltd. | 83,62,000.00 approx for a period of 3 years             | 14.10.2019  | 15.10.2016                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. CON/WR/Miraj/Ware House Lease/LOI/193 dtd. 23.01.2017                          | M/s ASB Enterprises                           | 7,80,000.00 P.a for a period of One Year                | 31.01.2018  | 01.02.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. DRT/CONTAINER HANDLING/LOI/509 dtd. 03.03.2017                                 | M/s Apana Logistics Pvt.Ltd.                  | 7,06,36,992.00 per annum including taxes                | 31.03.2021  | 01.04.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. Secy/vehi-tender/chinchwad/Tender-2016/LOI/452 dtd. 27.02.2017                 | M/s Sumangal Tours & Travels                  | 15,87,000.00 approx for a period of 2+1 years           | 30.04.2019  | 01.05.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. Secy/Ratlam Security Tender-2017/Tec-Minutes/2090 dtd. 22.09.2017              | M/s Vijay Shankar Tiwari Security Agency      | 1,22,00,000.00 approx for a period of 2 years           | 30.09.2019  | 01.10.2017                   | कार्य समाप्त हो गया है   Work is Completed. | लागू नहीं   Not Applicable |
| LOI No.CON/survey2017/CORRES/LOI/719 Dt 31/03/2017                                     | M/s The General Surveyors of India            | 2,42,71,950.00 inclusive of taxes for 5(4+1) years      | 30.04.2021  | 01.05.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No.Secy/Vehi-Tender/JNPT/GGM-JNPT/Tender-2017/LOI dtd. 26.04.2017                  | M/s Tannu Transport & Travels                 | 22,36,000.00 approx for a period of 2+1 years           | 31.05.2019  | 01.06.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. CON/WR/OTL_SEALS/LOI/1341 Dated 13/06/2017                                     | M/s Warner Industries                         | 39,36,800 for 4(2+2) years                              | 15.06.2019  | 16.06.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI NO. RTM/H&T/LOI/843 Dated 19/04/2017   | M/s Highway Roadlines Pvt. Ltd.               | 2,32,00,000.00 per annum exclusive of taxes             | 16.06.2021  | 17.06.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOA.CON/WR/Civil-1/Zonal/DRT_JNPT_Turbhe/2016/loa/1117 dated.18-05-2017                | M/s. Shree Krishna Construction               | 77,87,500.00 excluding service tax for period of 1 year | 26.05.2018  | 27.05.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. Secy/vehi-tender/NGSM/Customs Staff/Tender-2017/LOI/1568 dtd. 07.07.2017       | M/s Sarita Travels                            | 14,18,000.00 approx for a period of 2+1 years           | 16.07.2019  | 17.07.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. TURBHE/CONTAINER HANDLING/LOI/1707 Dated 24/07/2017                            | M/s Highway Roadlines Pvt. Ltd.               | 1,45,00,000.00 approx per annum including taxes         | 17.08.2021  | 18.08.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. Secy/vehi-tender/DRT/CM-DRT/Tender-2017/LOI/1870 dtd. 18.08.2017               | M/s Sumangal Tours & Travels                  | 14,70,000.00 approx for a period of 2+1 years           | 20.08.2019  | 21.08.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI NO. PTM/SURVEY/LOI/2025 Dated 12/09/2017   | M/s Aquarius Marine Services                  | 31,40,000.00 per annum exclusive of taxes               | 30.09.2021  | 01.10.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. CONCOR/WR/MIS/HW/02/2204 dtd. 10/10/2017                                       | (i) M/s. Airttech Solutions (India) Pvt. Ltd. | 7,59,000.00 including GST                               | 31.10.2022  | 10.10.2017                   | कार्य पूरा हुआ                              | लागू नहीं   Not Applicable |
| LOI No. Secy/vehi-tenderPTM-RTM/CM-PTM//Tender-2017/LOI/2302 dtd. 26.10.2017           | M/s Vindheshwari Travels                      | 14,14,000.00 (approx) for 3(2+1) years incl. GST.       | 15.11.2019  | 16.11.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. Secy/vehi-tenderPTM-RTM/Ratlam AC-Customs/Tender-2017/LOI/2341 dtd. 31.10.2017 | M/s Shree Shanti Roadway                      | 12,06 ,000.00 approx for a period of 2+1 years          | 31.10.2019  | 01.11.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. CON/WR/NGSM/Warehouse Lease /LOI/2380 dtd. 06.11.2017                          | M/ sTotal Sealand Logistics P.Ltd.            | 19,99,000.00 (approx) for 1 years Excl. GST.            | 13.12.2018  | 14.12.2017                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No.CON/WR/Civil-1/Zonal/PTM_RTM/2018/LOA/205 dt.31-01-2018                         | M/s Neha Builders                             | 25,53,000.00 excluding GST for 1 year                   | 08.02.2019  | 09.02.2018                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No.PTM/ TRANSPORTATION/LOI/177 Dated 22/01/2018                                    | M/s Apana Logistics Pvt.Ltd.                  | 11,74 ,00,000.00 per annum excluding taxes              | 13.02.2020  | 14.02.2018                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. PTM/ HANDLING / LOI/178 Dated 22/01/2018                                       | M/s Apana Logistics Pvt.Ltd.                  | 4,26 ,00,000.00 per annum excluding taxes               | 13.02.2022  | 14.02.2018                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No. Vehi-Tender-/PTM-RTM/13SeaterMinibus/Tender-2017/LOI/2640 dtd. 13.12.2017      | M/s Vindheshwari Travels                      | 49,90,000.00 (approx) for 3(2+1) years incl. GST.       | 11.01.2020  | 12.01.2018                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| LOI No.TURBHE/TPTN/LOI/385 Dated 20/02/2018  | M/s Highway Roadlines Pvt. Ltd.               | 4,35,00,000.00 per annum excluding taxes                | 19.03.2020  | 20.03.2018                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |
| Loi No. Secy/Admn/Printing & Stationery/Tender-2017/corres dtd. 13.03.2018             | M/s Yash Enterprises                          | 10,02,000.00 approx per annum excluding taxes           | 14.03.2019  | 15.03.2018                   | कार्य प्रगती पर है   Work is under Progress | लागू नहीं   Not Applicable |

| Contract No & Date  | Name of Contractor                             | Value of Contract(in )                     | Schedule date of Completion of supplies. contract | Actual date of start of Work | Actual Date of Completion                   | Reasons for delay if any  |
|---|--|--|---|------------------------------|---|---------------------------|
| LOI No. CCH/H&T 2017/LOI/531 Dated 13/03/2018                       | M/s Premchand & Company                        | 77,91,000.00 per annum excluding taxes     | 25.03.2020  | 26.03.2018                   | कार्य प्रगती पर है   Work is under Progress | लगू नहीं   Not Applicable |
| LOI No. WR/MRO/DRT/Domestication/17-18 Dated 27/03/2018             | M/s Oriental Air and Ship Services Ltd.        | 33,75,000.00(Excluding GST)                | 28.09.2019  | 29.03.2018                   | कार्य प्रगती पर है   Work is under Progress | लगू नहीं   Not Applicable |
| LOI No. CON/WR/MIRAJWAREHOUSE/LEASE/LOI/636 Dated 23/03/2018 issued | M/s A.S.B. Enterprises                         | 8,16,000.00 approx per annum excluding GST | 31.03.2019  | 01.04.2018                   | कार्य प्रगती पर है   Work is under Progress | लगू नहीं   Not Applicable |
| CON/EP/MMLP/Naya Raipur/WH/T-III/2014 dtd. 16.9.2014                | M/s D. Thakkar Construction Pvt Ltd.           | 9,80,75,723.85                             | 30.09.2017  | 26.09.2014                   | Work in progress                            | -                         |
| CON/EP/MMLP/MIHAN/Admin. Bldg./T-VI/2014 dtd. 19.11.2014            | M/s Sudhir Constructions                       | 7,14,75,581.18                             | 31.03.2018  | 29.11.2014                   | Work in progress                            | -                         |
| CON/EP/MMLP/Naya Raipur/ M-50/T-VII/ 2014 dtd. 17.3.2015            | M/s JPW Infratech Pvt Ltd                      | 5,63,87,016.35                             | 15.06.2018  | 27.03.2015                   | Work in progress                            | -                         |
| CON/EP/MMLP/MIHAN/M-10/T-III/2014 dtd. 13.3.2015                    | M/s Sudhir Constructions                       | 37,81,86,240.08                            | 30.06.2018  | 23.03.2015                   | Work in progress                            | -                         |
| CON/EP/MMLP/Naya Raipur/TP&R/T-VI/2014 dtd. 19.3.2015               | M/s Sewa Singh Oberoi & Co.                    | 14,17,45,735.62                            | 15.07.2018  | 2.04.2015                    | Work in progress                            | -                         |
| CON/EP/MMLP/MIHAN/M-50/T-V /R-I/2014 dated 20.10.2015               | M/s. JPR Balaji Pavers Pvt. Ltd.               | 12,85,57,887.50                            | 15.04.2018  | 04.11.2015                   | Work in progress                            | -                         |
| CON/EP/MMLP/MIHAN/WH /T-I/2017                                      | M/s K.N.RAI                                    | 12,16,81,195.92                            | 28.11.2018  | 30.11.2017                   | Work in progress                            | -                         |
| CON/EP/TIHI/EW & CC Pav./T-II/2016 dtd. 01.07.2016                  | M/s. Sanjeev Kumar Goyal Contractor            | 38,65,20,710.42                            | 15.04.2018 (EOT under process)                    | 15.07.2016                   | Work in progress                            | --                        |
| CON/EP/TIHI/M-50 CC Block/T-III/2016 dtd.21.09.2016                 | M/s Super Tiles & Marble Pvt. Ltd              | 2,47,77,576.32                             | 14.04.2018 (EOT under process)                    | 05.10.2016                   | Work in progress                            | --                        |
| CON/EP/Ball/EW & CC Pav./T-I/2016 dtd.09.01.2017                    | M/s. Earth Pavers (Hyderabad) Private Limited, | 30,87,86,736.36                            | 22.04.2018 (EOT under process)                    | 23.01.2017                   | Work in progress                            | --                        |
| CON/EP/MMLP-TIHI/M-50 CC Pav/T-I/2017 dt. 08.02.2018                | M/s LNA INFRAPROJECTS PRIVATE LTD              | 17,03,90,121.96                            | 23.08.2019  | 23.02.2018                   | Work in progress                            | --                        |
| CON/EP/AGT/WH&AB /T-II/R-I/2014 dtd. 05.02.2015                     | M/s Shibu Saha                                 | 6,66,84,317.03                             | 15.04.2018  | 20.02.2015                   | Work in progress                            | --                        |
| CON/EP/MJT/1550/PEWH/T-I/2015 dtd. 12.11.2015                       | M/s J9 Associates                              | 2,16,03,946.55                             | 31.03.2018  | 27.11.2015                   | Work in progress                            | --                        |
| CON/EP/MMLP/JHG/PEWH & AB/T-VII/R-II/2015 dtd. 28.12.2015           | M/s P.N Nayak                                  | 4,60,00,868.47                             | 30.04.2018  | 12.01.2016                   | Work in progress                            | --                        |
| CON/EP/AMJ/Repair & Addl. Works/2015 dtd. 25.01.2016                | M/s North East Engineering & Construction      | 10,87,48,031.01                            | 31.03.2018  | 08.02.2016                   | Work in progress                            | --                        |
| CON/EP/DGP/CC Pav. & Drain/Bal. work/2017 dtd. 27.10.2017           | M/s. S. E. Tiles Mfg. Co. Pvt. Ltd.,           | 9,25,78,312.61                             | 10.09.2018  | 11.11.2017                   | Work in progress                            | --                        |
| CON/EP/AGT/CC Pav. & Drain/Bal. Work/2017 dt. 23.01.2018            | M/s Shibu Saha                                 | 3,62,43,061.39                             | 06.10.2018  | 07.02.2018                   | Work in progress                            | --                        |
| CON/EP/TNPM/PEB WH/T-III/2015 dt. 30.03.2016                        | M/s RPP Infra Projects Limited                 | 11,24,47,443.46                            | 30.05.2018  | 15.04.2016                   | Work in progress                            | --                        |
| CON/EP/Vallarpadam/Addl. PAV/T-IV /2016 dt. 14.12.2016              | M/s ABC Builders                               | 5,73,43,743.51                             | 15.05.2018  | 29.12.2016                   | Work in progress                            | --                        |
| CON/EP/KHD/CRCL Bldg./T-I/2014 dt. 03.02.2015                       | M/s Jalaram Construction                       | 7,77,77,452.17                             | 30.04.2018  | 03.02.2014                   | Work in progress                            | ----                      |
| CON/EP/Varnama/CC pavement/T-III/2014 dt. 23.02.2015                | M/s Apex Tarmac Pvt. Ltd.                      | 43,63,99,958.50                            | 31.03.2018  | 23.02.2015                   | Work in progress                            | ----                      |
| CON/EP/Varnama/Drain & Box Culvert/T-IV/2014 dt. 10.06.2015         | M/s Rachana Construction Co.                   | 22,86,50,192.88                            | 30.06.2018  | 25.02.2015                   | Work in progress                            | ----                      |
| CON/EP/Varnama/M-50/T-V/2015 dt. 26.10.2015                         | M/s Maruti Enterprise                          | 11,72,63,055.18                            | 17.05.2018  | 10.10.2015                   | Work in progress                            | ----                      |
| CON/EP/Varnama/Track Work/T-II/R-II/2016 dt. 12.04.2016             | M/s Premco Rail Engineers Ltd.                 | 10,53,99,404.52                            | 15.05.2018  | 27.04.2016                   | Work in progress                            | ----                      |
| CON/EP/Varnama/Admn Bldg-WH/T-VI/2016 dt. 02.02.2017                | M/s SHANTI BUILDWELL (JV)                      | 16,36,88,692.25                            | 16.05.2018  | 17.02.2017                   | Work in progress                            | ----                      |
| CON/EP/KHD/WH & RTG Workshop/2017 dt. 12.04.2017                    | M/s Build Well Engineers                       | 7,38,31,904.89                             | 27.07.2018  | 27.04.2017                   | Work in progress                            | ----                      |
| CON/EP/Swarupganj/Civil & Electrical works/T-II/2017 dtd.02.11.2017 | M/s SANWARIYA - SHIVHARE (J.V.)                | 51,78,87,070.53                            | 16.11.2019  | 17.11.2017                   | Work in progress                            | ----                      |
| CON/EP/TKD/Boundary Wall/T-I/2014 dt 1/12/2014                      | M/S Dwivedi associates pvt ltd                 | 9,12,23,000.00                             | 22.06.2018  | 12.11.2014                   | Work in progress                            | 22.06.2018                |
| CON/EP/NR/15/III/OPREATIONAL OFFICE/TKD/T-1/2015 Dated 16.09.2015   | M/s Tycoon Construction Co.                    | 3,74,16,000.00                             | 10.06.2018  | 16.09.2015                   | Work in progress                            | 10.06.2018                |
| CON/EP/MMLP/QRP/Admn Bldg /T-5/2015 dated 01.04.2016                | M/s Bhullar Constructions                      | 25,90,60,000.00                            | 26.04.2018  | 16.04.2016                   | Work in progress                            | 26.04.2018                |
| CON/EP/MMLP/Barhi/Track Work/T-2/2016 dated 23.05.2016              | M/s S. C. AGARWAL                              | 22,97,91,000.00                            | 31.05.2018  | 07.06.2016                   | Work in progress                            | 31.05.2018                |



| Contract No & Date   | Name of Contractor  | Value of Contract(in ) | Schedule date of Completion of supplies. contract   | Actual date of start of Work             | Actual Date of Completion | Reasons for delay if any |
|--|---|------------------------|---|--|---------------------------|--------------------------|
| No. CON/EP/MMLP/Barhi/Pavement & Bldgs./T-1/2016 Dated: 13.06.2016                               | M/s Backbone Construction Pvt. Ltd.   | 37,14,71,000.00        | 24.06.2018  | 28.06.2016                               | Work in progress          | 24.06.2018               |
| No. CON/EP/Tilak Bridge/Type-V/2016 Dated: 07.06.2016  | M/s Ishvakoo India Private Limited  | 13,01,87,000.00        | 31.06.2018  | 22.06.2016                               | Work in progress          | 31.06.2018               |
| CON/EP/KHEMLI/S&T/T-1/2016 dated 06.02.2017  | M/s Shivakriti International Ltd.   | 6,92,89,000.00         | 31.08.2018  | 21.02.2017                               | Work in progress          | 31.08.2018               |
| CON/EP/DCT/OKHLA/DRAINAGE/T-1/2016 dated 31.03.2017  | M/S Dwivedi associates pvt ltd  | 5,82,54,000.00         | 14.04.2018  | 15.04.2017                               | Work in progress          | 14.04.2018               |
| CON/EP/KTS/MMLP/Pavement/9050/T-XV/2017 dt 24.10.2017  | M/s. Atlas Constructions Pvt. Ltd.  | 24,40,98,000.00        | 07.11.2018  | 08.11.2017                               | Work in progress          | 07.11.2018               |
| CON/EP/KTS/MMLP/Warehouse/90/50/T-XVI/2017   | M/s LNA Infraprojects Pvt. Ltd.   | 22,81,45,000.00        | 23.05.2019  | 24.02.2018                               | Work in progress          | 23.05.2019               |
| NOA no. CON/T/ WB-10/2015 Dtd: 18.02.2016  | M/s Digital Weighing system (P) Ltd. Bilaspur.  | 2,34,85,000.00         | D+730 "D" is the date of NOA i.e 18/02/2016   | 07.05.2016                               | -                         | -                        |
| NOA no. CON/T/ BLC/SDB-1240/2016/1188 Dated:05.05.2017   | M/s Centuurion IntergradeDMCC Dubai,UAE   | USD 5,76,600           | D+730 "D" is the date of NOA i.e 05.05.2017   | 18.07.2017                               | --                        | --                       |
| NOA. CON/T/DCONT10,000/20FT/HC/SA/2017/2034 dt: 08/12/17(Type-I)                                 | M/s. Zhang Jiagang City Maristar Container Manufacturing Co Ltd. for (Type - I)                 | USD 7777000            | D + 495) D' is the date of NOA i.e. 08.12.2017 (Type - I) <input type="checkbox"/>  | 21.03.2018                               | --                        | --                       |
| NOA. CON/T/DCONT10,000/20FT/HC/EO/2017/2035 dt: 08/12/17 (Type-II& III) <input type="checkbox"/> | M/s. Nantong CIMC – Special Transport Equipment Manufacture Co. Ltd. For (Type – II & Type-III) | USD 28500000           | (D + 495) D' is the date of NOA i.e. 08.12.2017 (Type - II) (D + 690) D' is the date of NOA i.e. 08.12.2017 (Type - III) <input type="checkbox"/> | TypeII 18.02.2018<br>Type-III 19.02.2018 | --                        | --                       |
| CON/S&P/warehousing/2017-18.02.02.2018   | Price Waterhouse coopers Private ltd.   | 79,00,000.00           | Study is under process  | 02.02.2018                               | --                        | -                        |
| CON/IM/403-11/16 dated 25.11.2016  | M/s BSCIC Certifications Pvt. Ltd   | 13,46,000.00           | 24.11.2019  | 25.11.2016                               | NA                        | NA                       |
| CON/IM/228/17 dated 31.01.2018   | M/s Manoria Associates  | 19,97,000.00           | 31.07.2018  | 31.01.2018                               | NA                        | NA                       |
| CON/IT/1227/17/52 dated 27/11/2017   | M/s. Sunic Technologies Ltd.  | 17,21,43,834.05        | 24.08.2018  | 27.11.2017                               | Work in Progress          | --                       |